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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ADOPT A COUNTY POLICY

FOR DESIGN-BUILD PROJECT DELIVERY
(ALL DISTRICTS) (3 VOTES)

SUBJECT

Approval of the recommended actions will put in place the policy and mechanism for the
County to use design-build as an alternative delivery method for capital projects.

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Approve the County of Los Angeles' use of design-build contracting authority
as an option for applicable County construction projects in excess of

$2,500,000, as provided for under Public Contract Code Section 20133, and
adopt the County's design-build policy.

2. Delegate to the Acting Director of Public Works the authority to use
design-build as an option for delivering applicable County construction

projects; to implement the design-build policy by establishing procedures for
the use of design-build on individual projects; and to prepare, issue, and
amend requests for proposals that wil include prequalification questionnaires,
evaluation criteria and methodologies,. scoping documents, and final design-
builder selection procedures.
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3. Direct the Chief Executive Officer to develop a labor compliance program to be

used for capital projects being delivered using the design-build process as
required by Public Contract Code Section 20133 and to return to your Board
with recommendations regarding the implementation of the program.

4. Direct the Acting Director of Public Works to prepare and submit to the State

Legislative Analyst's office before December 1, 2009, a report containing a
description of each public works project procured through the design-build

process through November 1, 2009, which includes all of the information
specified in Public Contract Code Section 20133.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Until January 2006, under the State Public Contract Code, the County was limited to
performing capital projects by use of the design-bid-build delivery method, with the

additional option of job order contracting for projects involving repair, remodeling, or
other repetitive work. In January,2006, the State Legislature added the County of
Los Angeles to an increasing number of public agencies in Caliornia that are authorized
to use design-build as an alternative method to deliver applicable capital projects of
over $2,500,000. Design-build can be used for the construction of County buildings and
County sanitation waste water facilities, but it cannot be used for other infrastructure,
including streets and highways, public rail transit, or water resource facilties.
Potentially, design-build may afford a more collaborative approach for project delivery,
including providing benefits, such as reducing project cost, expediting project

completion, or providing design features not achievable through the design-bid-build
process. In addition, design-build may yield cost efficiencies by shifting certain liabilty
and risk for cost containment and project comple~ion to the design-builder.

/

The purpose of the recommended actions is to authorize the use of design-build
contracting and to establish a policy for its use as an option for delivering capital
projects in addition to traditional design-bid-build and job order contracting. The policy
for design-build contracting is included as Attachment A.

Under the traditional design-bid-build contracting method, the County initially retains an
architectural/engineering specialist to prepare design plans and specifications, which
the County then adopts and advertises. Thereafter, the County awards a construction
contract to the contractor submitting the lowest responsible bid to perform the

construction work.
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By contrast, design-build means a procurement process in which both the design and
the construction of a project are procured from a single entity. Under Public Contract
Code Section 20133, the County's selection of a design-builder may be based on either
low bid or best value. The statute provides that if the selection is based on best value,
then the evaluation must be based, at a minimum, on five factors, including price,
technical design and construction expertise, life-cycle costs over 15 years or more,
skilled labor force availability, and acceptable safety record. At present, the Department
of Public Works (Public Works) envisions that Requests for Proposals (RFPs) for
design-build projects will generally specify that the selection of design-builders will be
based on best value, but it is possible that award to the lowest responsible bidder could
be used in an appropriate case.

Public Works has developed the required standard documents and processes for
implementing design-build contracting, including a generic RFP, a prequalification
questionnaire, evaluation criteria and methodology, and a design-builder selection
procedure. A standard design-build contract is also being developed in consultation
with County CounseL. The generic design-build RFP is included as Attachment B.

As required by the legislation, Public Works consulted with the construction industry,
including representatives of the building trades and the surety industry, during the

preparation of the questionnaire. Public Works plans to conduct additional outreach

with the industry in the near future to assure that we are implementing the best

practices in the industry.

Public Works will provide training for County stakeholders participating in delivering
capital projects using the design-build process.

The process to procure a design-builder for a project includes the following:

- Public Works will cause a program or project scoping documents and
performance specifications to be prepared by duly licensed
architectural/engineering professionals employed or retained by the
County, and Public Works will issue an RFP.

- As the first step of the RFP process, Public Works wil prequaliy
design-build entities using a standardized questionnaire, which

requires information concerning (among other things) the business
type and ownership of the design-build entity, evidence that the
design-build entity has experience and the capacity to perform
projects of similar size and complexity, licenses, registration and

credentials, the capacity to obtain payment and performance bonding,
liability insurance, errors and omissions insurance, violations of State
and Federal labor codes and safety regulations, debarment, default,
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bankruptcy, lawsuits on a public works project in the preceding

five years, and other relevant criteria. As a follow-on to the

prequalification step, Public Works may (as discussed further below in
this Board letter) also provide for a "shortlisting" of the prequalified
proposers; that is limit the number of prequaliied proposers that are
invited to submit price and technical proposals and participate in the
RFP competition.

- As the second step of the RFP process, Public Works will solicit the
submission of competitive technical and cost proposals by the invited
prequaliied proposers. The RFP wil describe the significant factors
that will be used in evaluating the proposals and the relative
importance and weight assigned to each factor.

- Public Works will evaluate the design-builder proposals and then
recommend to your Board award of a design-build contract, using a
competition based upon either best value or award to the lowest
responsible bidder. Under Public Contract Code Section 20133, a

best value selection must have the following factors representing at
least 10 percent of the total for each: price, technical design and
construction expertise, life cycle costs over 15 years or more, skilled
labor force availabilty, and acceptable safety record.

In evaluating options for delivering any project, Public Works wil consider all available
delivery methods to ascertain which contracting method best enables the County to
meet the project goals and objectives. Once the parameters of the proposed project
have been defined, such as the preliminary schedule, budget estimate, and delivery
method, Public Works will select the most appropriate project delivery method with input
from the Chief Executive Office (CEO) and the tenant department.

Following preparation of the scoping documents for a design-build project, a two-part
RFP will be prepared and issued.

The first part of the RFP will require submission of responses to the standardized
prequaliication questionnaire. In order to be prequalified, the proposer will be required
to pass all pass/fail questions, if any, and wil be required to score no less than a
predetermined aggregate qualifying score on the evaluated questions. For some
projects, the RFP may specify that there will be a "shortlisting" of prequaliied
proposers, meaning that only a limited and predefined number of the highest-scoring,
prequalified proposers will be invited to submit technical and cost proposals.

Shortlisting is a common industry practice in design-build contracting and tends to
encourage highly qualified firms to participate in the process, with the common
understanding that the ultimate number of invited proposers wil be limited based on
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scoring during prequalification, before the firms must commit substantial resources to
prepare cost and technical proposals.

The second part of the RFP will require submission of technical and cost proposals.
After scoring the technical and cost proposals, Public Works will rank the top three
responsive proposers sequentially from most advantageous to the least and will then
return to your Board with a recommendation regarding award of the design-build
contract to the most advantageous proposer. The recommendation will indicate the
basis for the recommended award and will identify the names of the second and third
ranked entities. When specified in the RFP, the County may hold discussions or
negotiations with responsive proposers before final scoring and rank is determined.

When specified in the RFP, further negotiations may also be allowed with the most
advantageous bidder after it has been identified.

For complex or large projects where a substantial level of design effort is required by
the proposing teams, the County may consider the use of stipends in recognition of the
cost of preparing proposals for the benefit of the County. If it is determined that
stipends add value to the County, then the amount of stipends and their distribution
would be specified in the RFP and only be paid to prequalified, but unsuccessful
proposers, meeting the criteria.

Public Contract Code Section 20133 requires that if the Board of Supervisors elects to
proceed with design-build contracting, it must establish and enforce for design-build
projects a labor compliance program (LCP) containing the requirements outlined in
Section 1771.5 of the Labor Code. An LCP for County design-build projects was
submitted to the California Department of Industrial Relations and approved on March 4,
2008. This was fashioned after the County's LCP for Proposition 50 Water Bond
projects, which was previously approved by the Caliornia Department of Industrial
Relations. An LCP is not required for projects where the County or the design-builder
has entered into any collective bargaining agreements binding all of the contractors
performing work on the projects. If authorized by your Board, the CEO will evaluate the
LCP and return to your Board with recommendations for its implementation.

Public Contract Code Section 20133 also requires each County that uses design-build
under the section to submit a report to the Legislative Analyst's Office before

December 1, 2009. The report in general will contain a description of each project
procured through the design-build process and completed before November 1, 2009.
The report wil include information, such as type of project, square footage, name of the
design-build entity awarded the project, the estimated and actual length of time to
complete the project, the estimated and actual project costs, and a description of any
protests. The report will also include assessments of various aspects of the design-
build program required by the statute to assist the Legislative Analyst's Office in
evaluating the usefulness of the design-build legislature. Public Works will prepare and
submit the report on behalf of the County.
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Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs that we provide Organizational Effectiveness
(Goal 3) and Fiscal Responsibility (Goal 4). Use of design-build as a delivery method
for capital projects promotes these goals by providing a single contract for design and
construction, whereby certain liability for design errors and omissions and responsibilty
for cost containment and project completion are shifted to the design-builder.

FISCAL IMPACT/FINANCING

Every project will be evaluated on a case-by-case basis to assess any fiscal impacts,
including the implementation of the LCP. All costs will be funded by the specific capital
project budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Unless additional action is taken by the State Legislature, the County's authority to use
design-build contracting will expire on January 1 , 2011 .

ENVIRONMENTAL DOCUMENTATION

Approving the recommended actions does not constitute a project under the California
Environmental Quality Act (CEQA) and wil have no environmental impact.
Environmental documentation will be prepared and presented to your Board for

approval for each project in accordance with CEQA requirements.

CONTRACTING PROCESS

Not applicable.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Not applicable.
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CONCLUSION

Please return one adopted, stamped copy of this letter to the Chief Executive Office
(Capital Projects Division), and one to the Department of Public Works (Project
Management Divisions i and II).

Respectfully submitted,

t4~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:DKW:zu

Attachments

c: Auditor-Controller

County Counsel
Department of Public Works
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COUNTY OF LOS ANGELES
POLICY FOR DESIGN-BUILD PROJECT DELIVERY

PURPOSE

Under Public Contract Code Section 20133, as amended by the California Legislature in
January 2006, the County of Los Angeles with the approval of the Board of Supervisors,
may utilize an alternative, design-build procedure for bidding on specified construction
projects in excess of $2.5 milion and may award the project using either the lowest
responsible bidder or best value. The purpose of this policy is to establish parameters
for the County of Los Angeles' use of design-build to deliver capital projects.

GOALS AND OBJECTIVES

The County of Los Angeles seeks to enhance the delivery of building construction
projects by adding design-build as an alternative method for project delivery, and where
applicable, to use the benefits inherent in design-build to better serve the people of the
County.

The Public Contract Code provides that utilizing a design-build contract requires a clear
understanding of the roles and responsibilities of each participant in the design-build
process. Potentially, design-build affords a more collaborative approach for project
delivery, which may provide benefits, such as reducing project cost, expediting project
completion, or providing design features, not achievable through the design-bid-build

process. In addition, design-build may yield cost efficiencies by shifting certain liability
and risk for cost containment and project completion to the design-builder (DB).

Design-build procurement permits selection of a team of building professionals based
on either best value or the lowest responsible bidder. Determination of best value can
be established on objective criteria related to factors such as:

1 . The qualifications and expertise of the design-build team

2. The relative merits of a range of building design solutions in terms of features and
function for a particular project

3. Availability of skilled labor force and acceptable safety record

4. Project price

5. Life-cycle costs over 15 years or more
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ADMINISTRATION

The Chief Executive Office (CEO) will work with the tenant departments to develop the
needs for the proposed project(s). The feasibility analysis and related project schedule
will be assessed by the Department of Public Works (Public Works) to determine
whether design-build is the appropriate delivery method for the project.

Public Works will establish a procedure to prequalify design-build entities primarily using
a standard questionnaire developed by the County. Public Works will coordinate the
review of the completed prequalification questionnaires. In order to be prequalified, the
proposer will be required to pass all pass/fail questions, if any, and will be required to
score no less than a predetermined aggregate qualifying score on the evaluated

questions. For some projects, the Request for Proposals (RFPs) may specify that there
wil be a "shortlisting" of prequalified proposers, meaning that only a limited and

predefined number of the highest-scoring, prequalified proposers will be invited to
submit technical and cost proposals. Only technical proposals and accompanying cost
proposals received from the invited prequalified DBs will be accepted and reviewed.

Public Works may hold discussions or negotiations with responsive proposers and,
upon completion of the proposal review process, may negotiate with the highest ranked
DB to finalize the terms of the proposal and contract. Public Works will specify in the
RFP applicable rules and procedures to be observed by the County to ensure that any
such discussions or negotiations are conducted in good faith. Once evaluation is
complete, the top three bidders will be ranked sequentially from the most advantageous
to the least advantageous. Public Works will make recommendations to the Board of
Supervisors regarding award of the design-build contract to the responsible bidder
whose proposal is determined, in writing, to be the most advantageous.

Documentation and information submitted by DBs, in response to the RFP, that is
exempt from disclosure under the Public Records Act will not become a public record;
however, non-exempt information and documentation, upon request, will be subject to
disclosure as public records at the appropriate time in accordance with County policy
and applicable law.

IMPLEMENTATION

Upon receipt of a feasibility analysis that includes an outline of the scope of work for a
proposed project, Public Works will evaluate the information and prepare a preliminary
project schedule and budget. In evaluating options for delivering the project,
Public Works will consider all available delivery methods to ascertain which method best
enables the County to meet the project goals and objectives.

Should design-build be deemed the best available method to deliver the project,
Public Works will engage the services of an architect/engineer to serve as the scoping
professional to prepare project scoping documents. Scoping documents may vary
between projects, but will generally include a program, performance specifications, and
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some level of plans that describe the project schematically. A project specific RFP wil
be developed establishing the requirements for submission of the DB prequalification
questionnaire (Part A) and technical/cost proposal (Part B). It will also establish the
evaluation and scoring criteria.

Part A - PreQualification Questionnaire

An evaluation committee, assembled by Public Works, will prequalify DBs. The
evaluation will be based on a prequalification procedure established by Public Works
using standard prequalification questionnaire and criteria. In preparing the standard

questionnaire, the County will consult with the construction industry, including
representatives of the building trades, and surety industry. The questionnaire shall

include, at a minimum, all of the following:

1. Information on the business relationship of the DB team members, including a list

of all then-known partners, general partners, or association members known at the
time who will participate in the design-build contract, including, but not limited to,
mechanical subcontractors.

2. Evidence that members of the DB entity has completed or demonstrated the
experience, competency, and capability to complete projects of similar size, scope,
complexity, and schedule, and that proposed key personnel have suffcient
experience and training to competently manage and complete the design and
construction of the project. The DB entity must also provide a financial statement
assuring that the design-build entity has the capacity to complete the project.

3. Information on the history and status of required licenses, credentials, and

registrations, including information on the revocation or suspension of same.
4. Evidence that establishes that the DB entity has the capacity to obtain required

payment and performance bonding, liability insurance, and errors and omissions
insurance.

5. Records on any past serious or willful violation of State and Federal occupational
safety and health acts assessed against or settled with any member of the DB
entity, and information concerning workers' compensation experience history and
worker safety program.

6. Information concerning any debarments, removal, or disqualification from any

Federal, State, or local government public works project, or findings that the DB or
its members who submitted a bid on a public works project or key personnel were
found to be not responsible.

7. Information detailing any instance where the DB entity or its owners, officers,
members of the DB entity, or managing employees have defaulted on construction
contracts.

8. Information detailing any instance where principal team members have violated

contractor state licensing laws.

9. Information related to any member of the DB entity bankruptcies, including
information concerning any work completed by a surety.
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10. Information concerning judgment or settlement of claims between a member of the
DB entity and owners of public works projects in excess of $50,000 in the
preceding 5 years.

11. A copy of the document creating the legal DB entity or in the case of a partnership
or other association that is not a legal entity, a copy of the agreement creating the
partnership or association and specifying that all partners or association members
agree to be fully liable for the performance under the design-build contract.

The information required as part of the prequalification questionnaire must be verified
under oath. Information provided that is not a public record under the California Public
Records Act shall not be open to public inspection.

Part B - Technical and Cost Proposal

Technical and cost proposals in response to the RFP may only be received or evaluated
from invited prequalified DBs. Public Works will evaluate and score proposals in
accordance with the requirements and evaluation criteria stated in the RFP. Public
Contract Code Section 20133 allows for design-build selection to be based on either low
bid or best value. If best value is declared to be the basis of selection in the RFP, then
the evaluation and scoring of proposals shall be based, at a minimum, on the following
factors, each representing at least 10 percent of the total weight given to all criteria
factors:

1 . Price

2. Technical design and construction expertise

3. Life-cycle costs of the materials, systems, and equipment over 15 years or more

4. Skilled labor force availability

5. Acceptable safety record

Upon completion of the technical evaluations, the cost proposals will be opened and the
scores added to those of the technical proposals in accordance with a predetermined
formula. If revised proposals have been requested, their scores will be considered to
establish the final score. Once the evaluation is complete, the top three responsive
bidders will be ranked sequentially from the most advantageous to the least based on
the final score. When specified in the RFP, the County may hold discussions or
negotiations with responsive bidders before final scoring and rank are determined.

Public Works may negotiate with the highest ranked DB to:

1 . Make any adjustments to the proposed schedule

2. Reconcile the schedule of values with the design and construction schedules

3. Refine project scope

After negotiation, Public Works will make recommendations to the Board regarding
award of the design-build contract and notify proposers of the actions taken. As with
any other contract procurement process, the County reserves the right to not award a
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contract in its sole discretion, and the decision regarding contract award rests solely
with the Board of Supervisors. Upon award of the contract, the County must publicly
announce its award, along with a written decision supporting its contract award.
Stipends may be awarded to the bidders that submitted technical proposals, but were
not awarded the contract in accordance with the conditions stated in the RFP.
Environmental documentation will be prepared and approved in accordance with the
California Environmental Quality Act.

As required by Public Contract Code Section 20133, the County shall establish and
enforce for design-build projects a labor compliance program containing the
requirements outlined in Section 1771.5 of the Labor Code, or it shall contract with a
third party to operate such a labor compliance program. This requirement does not
apply to projects where the County or the DB has entered into any collective bargaining
agreement(s) binding all of the contractors performing work on the projects.

PROTESTS

The County has adopted a Countywide Services Solicitation Protest Policy (Board
Policy No. 5.055 effective May 6, 2004) to address vendor protests on solicitations
related to Board-approved services contracts. Protests related to the solicitation and
award of design-build contracts shall be patterned after, and comply with, the
implementation guidelines for that policy.

Consistent with the timeframes stipulated in the RFP, the County will provide a listing of
qualified DBs invited to continue with the selection process. At such time, the County
may give notice in writing to the DBs not invited of essential RFP criteria that the team
failed to meet. The notice will include the grounds upon which the team may request
and the date by which they must request a review hearing.

Where evaluation of a timely and completed submission results in a DB receiving a
score below the threshold considered necessary to prequalify or a rank below the
threshold stipulated in the RFP, a protest can be made. Such a protest is begun by the
DB delivering notice to the County of its protest of the decision with respect to its
prequalification score or ranking and requesting a review hearing in accordance with the
timeframe stipulated in the RFP.

If the DB submits the required notice of protest of the score or rank, the hearing shall be
conducted so that it is concluded in accordance with the timeframes stipulated in the
RFP. The hearing shall be an informal process conducted by a panel assembled by
Public Works in accordance with the Countywide Services Contract Solicitation Protest
Policy to whom the Board has delegated responsibility to hear such protests (the
County Review Panel). The DB will be given the opportunity to present information and
reasons in opposition to the finding or scoring. The County Review Panel will then
render its decision in accordance with the timeframes stipulated in the RFP.
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Where evaluation of a timely and completed submission of a technical and/or cost
proposal results in a score or ranking below the threshold necessary to either be

considered responsive or determined to represent the best value to the County, a

protest can be made. Such a protest is begun by the DB requesting a debriefing with
Public Works' officials to review their proposal with the evaluation documentation, in
accordance with the timeframes stipulated in the RFP.

If the DB submits the required notice of protest of score or rank discussed in the
debriefing and requests a selection review, the hearing shall be conducted in

accordance with the timeframes stipulated in the RFP. The hearing shall be an informal
process conducted by the County Review PaneL. The DB will be given the opportunity
to present information and reasons in opposition to the scoring.

The County Review Panel will render its decision in accordance with the timeframes
stipulated in the RFP. Without timely notices and/or appeals, the DB waives any and all
rights to challenge the decision of the County, whether by administrative process,

judicial process, or any other legal process or proceeding.

The County review panel will present their findings to the Director of Public Works for a
decision on any protest. The decision of the Director may be appealed to the Board of
Supervisors.

DEFINITIONS

As used in this policy:

Best Value means a value determined by objective criteria related to qualifications,
experience, team members, work plan, schedule, price, features, functions, and
life-cycle costs.

Project Scoping Documents means the information provided as part of a RFP for use
in preparing technical and cost proposals. Project scoping documents may include:

. Narrative project descriptions

. Operational and architectural programs

. Design drawings and other illustrations of building concepts

. Materials, systems, and equipment performance specifications

. Sequence of operation descriptions

. Schedule requirements for construction and occupancy of the completed project

Scoping Professional means an architect or engineer registered in the State of
California who is retained or employed by the County and is responsible for the
development and production of the project scoping and performance specification
documents.
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Cost Proposal means the cost of all work necessary to design and build the project as
described in the RFP. Such work may include, but not be limited to:

. Design and securing approvals of all authorities having jurisdiction to permit
construction

. Mobilization, demolition, site preparation, construction, and installation

. Commissioning, start-up, and testing of the work

. Administrative and management services necessary to supervise and comply

with requirements of regulatory agencies involved in its design, construction, and
occupancy of the work

County means the County of Los Angeles, acting on behalf of the County of
Los Angeles and/or any public entity for which the Board of Supervisors is the governing
body.

Evaluation Committee means a committee assembled by Public Works to evaluate
responses to the RFP.

County Review Panel means a panel assembled by Public Works in accordance with
the Countywide Services Contract Solicitation Protest Policy to whom the Board has
delegated responsibility to hear such protests.

Design-Builder means a partnership, corporation, or other legal entity that is able to
provide appropriately licensed contracting, architectural, and engineering services as
needed pursuant to a design-build contract.

Prequalification means the process by which a design-build proposer/bidder is
deemed sufficiently experienced, competent and capable as to be prequalified to submit
a proposal in response to the RFP. The County reserves the right to shortlist
prequalified design-build proposers/bidders, i.e., to limit the number of prequalified
proposers/bidders that will be invited to submit technical and cost proposals.

Request for Proposal means the information sent to interested parties, describing the
requirements for the proposal to be submitted in consideration for selection as a DB to
deliver the project and the method by which it will be evaluated. An RFP typically
includes information on:

. Required reports, studies, and narrative information

. Required drawings, schedules, diagrams, and tables

. Required specifications and descriptions of materials, equipment, and products

to be incorporated in the built work
. Evaluation criteria that lists and describes the relative importance of materials

required to be submitted
. The form of proposals for the design-builds cost(s) and schedule(s) to deliver the

project
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Shortlisting means limiting the number of prequalified proposers that will be invited to
submit technical and cost proposals.

Stipends means compensation paid to unsuccessful proposers in recognition of the
cost of preparing proposals for the benefit of the County.

Technical Proposal means the information submitted by prequalified design-build
proposers/bidders in response to the RFP. Technical proposals may include both
designs as well as construction aspects of the project as may be defined in the RFP.
Contents of technical proposals may include, but are not limited to:

. Reports, studies, and narrative information

. Drawings, schedules, diagrams, and tables

. Specifications and descriptions of materials, equipment, and products to be

incorporated in the built work
. Sequence of construction schedule(s)

Tenant Department means the County Department to whom the project will be turned
over to occupy or operate upon project completion.

Labor Compliance Program means the standards, regulations, and contract
provisions to be enforced on the construction site subject to the imposition of penalties
for noncompliance. The program addresses items, such as:

. Payment of applicable general prevailing wage rates

. Employment of registered apprentices

. Provision of certified payroll records

. Withholding of contract payments

(U:\PMDII\General\Fadi\Board Letler\DBPolicy 05062008)
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ATTACHMENT B

REQUEST FOR PROPOSALS

FOR

DESIGN-BUILD SERVICES

PROJECT NAME

SPECS XXXX

LEGEND
II Indicates information to be added by the

project manager
II Comment or note only
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DEPARTMENT OF PUBLIC WORKS
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REQUEST FOR PROPOSALS
FOR

DESIGN-BUILD SERVICES

PROJECT NAME

TABLE OF CONTENTS
1. Introduction and Overview

2. Scope of Services

3. RFP General Conditions

4. Community Business Enterprise (CBE)

5. Format of Proposal

6. Evaluation Criteria

EXHIBITS
A. Pre-qualification Questionnaire

B. Sample Design-Build Agreement

C. General Conditions

D. CSI Construction Cost Summary

E. Labor Compliance Program Requirements

F. Scoping Documents

G. Design-Build Manual

ATTACHMENTS (on next page)

ATTACHMENTS
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CERTIFICATION FORMS (Included in the Pre-qualification Questionnaire)
00310 Best Management Practices Requirements
00311 Construction and Demoliion Debris Recycling Requirements
00312 Insurance Requirements
00410 Bid Bond
00430 List of Subcontractors
00435 CBE Participation Form
00440 Equals
00445 Community Business Enterprise Program Sanctions
00450 Non-Collusion Affdavit
00460 Gain Participation Affidavit
00465 Contractual History (3-Year)
00470 False Claims
00471 Civil Litigation History
00472 Criminal Convictions
00473 Debarments
00474 Labor Law /Prevailing Wage
00485 Contractor Employee Jury Service Program
00490 Design-Builders Industrial Safety Record
00491 Injury & Ilness Prevention Plan & Code of Safe Practices Affdavit

00492 Bidder's Organization Questionnaire/Affidavit REQUEST FOR
PROPOSALS
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REQUEST FOR PROPOSALS
FOR

DESIGN-BUILD SERVICES

PROJECT NAME

1 INTRODUCTION AND OVERVIEW

THIS IS A QUALIFICATIONS-BASED BEST VALUE SELECTION.
THIS IS NOT A LOW BID SOLICITATION.

1.1 General:

The County of Los Angeles, Department of Public Works (Public Works) is
inviting Design-Build proposals from interested firms to perform the design,
construction, and warranty maintenance for the PROJECT NAME (Project)
located at ADDRESS.

The County's primary objective in utilizing the Design-Build approach for this
project is to bring the best available design and construction experience and
expertise together to collaborate with the County as a team, to successfully
meet the unique challenges presented by this project.

The County desires to select a cooperative, highly functional Proposer to
provide a Design-Build project that fully meets the County's established
criteria. The Design-Build approach is intended to allow designers and
contractors to work together to address each of these challenges

concurrently, to produce an effective and comprehensive design concept
that meets all these criteria.

The qualified Design-Builder will be selected according to the selection
process described herein in Section 1.4 and the Evaluation Criteria
described in Section 6. In this Request For Proposal (RFP) you are provided
with Part A - Pre-qualiication Questionnaire and project Scoping

Documents. Only the selected proposers will be invited to submit Part B -
Technical and Cost Proposal. (Appropriate list of included documents to be
provided by the PM)

Upon best value selection and final award of the Design-Build contract, the
second and third place proposers wil receive a stipend of $ each to
assist with the costs associated with the proposal process and the County
shall retain ownership of proposed design concepts. (Optional language -
Only if Stipend is used. Tie to 3.3 - Cost of RFP)
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1.2 Project Description:

When completed, the PROJECT NAME wil provide (DESCRIBE THE
PROJECT, FEATURES, AND FUNCTIONS)

The objective of this solicitation is to select a firm that provides the best value
. to the County based (DESCRIBE THE MAJOR CRITERIA AND THE
MAJOR EVALUATION CRITERIA.)

1.3 Design-Builder Selection:

Public Works wil make a recommendation to the Board of Supervisors
regarding award of a contract to the most advantageous Proposer based on
the Proposer's abilty to best meet the requirements stated in the RFP. The
recommendation for selection wil be made on the basis of qualifications,
demonstrated competence, ability to meet County criteria, and technical
response to the RFP without regard to race, creed, color, or gender.

1 .4 The selection process is:

Part A Pre-qualiication Questionnaire and Part B Technical and Cost
Proposal. Part A is open to all interested parties. Part B is limited to the
invited parties qualified under Part A. Processing of this RFP will be handled
in the following manner:

Part A - Pre-Qualiication Questionnaire
1.4.1 At the County's discretion, a pre-submittal meeting will be held at the

Department of Public Works' Headquarters, 900 South Fremont
Avenue, Alhambra, California 91803, approximately two weeks prior
to submission date, to explain the prequalification request and criteria,
and to answer questions that may arise regarding the prequalification.

(optional language to be used if a presubmittal meeting is held)

1 .4.2 Proposals that provide all required information in the Part A - Pre-
qualiication Questionnaire e.valuation and meet the minimum scoring
indicated in each section will be deemed responsive. (optional
language to be used if minimum scoring in any part(s) of the Pre-
qualification form is utilzed by the PM)
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1.4.3 Invitation to Submit Part B - Technical and Cost Proposals.

(PM to choose one of the following options to be included in this RFP)

(a) All Design-Builders that have submitted the Part A - Pre-
qualiication Questionnaire proposals which have met the minimum
criteria set forth by the County and have been determined to be
responsive wil be invited to submit proposals for Part B - Technical
and Cost Proposal.

(b) The Evaluation Committee will then review the responsive
proposer's answers to the scorable questions located in Parts 1, 3,
and 4 and provide scoring based on criteria listed with each question
in the Part A - Pre-qualification Questionnaire. Based on their
scoring, the top three ranked proposers from Part A of the RFP will
be invited to submit proposals for Part B - Technical and Cost
Proposal.

Part B - Technical and Cost Proposals
1.4.4 Proposals:

If pre-qualified and selected in Part A, (The following language is to
be used if partial documents were issued with the Prequalificaton, and
if additional documents will be issued to successful Part-B proposers;
otherwise proceed to next paragraph) proposers will receive Part B
documents, which will include:
. Scoping Documents (example)

Proposers wil be requested to submit proposals offering Design-Build
Services in accordance with Section 2, and in a format specified in
Section 5 of this RFP.

Before submitting a Proposal, each Proposer is responsible to: a)
examine the RFP and all attachments and exhibits thoroughly; b) visit
the site to familiarize itself, with field conditions that may in any
manner affect cost, progress, or performance of the work; c) and
become familiar with Federal, State, and local laws, ordinances, rules,
and regulations that may in any manner affect cost, progress, or
performance of the work
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1.4.5 Mandatory Pre-Proposal Conference/Site Visitation:
A mandatory pre-proposal conference site visit will be held on DATE,
at TIME, at LOCATION ADDRESS to answer questions concerning
the Project. Proposers must attend the mandatory pre-proposal

conference/site visit in its entirety to be considered responsive to this
RFP. (Optional language - Only in case of mandatory pre-proposal

conference.)

1.4.6 Optional Pre-Submittal Meetings:

Public Works will conduct optional pre-submittal meetings with each
Proposer who has been invited to submit Part B - Technical and Cost
Proposals upon request of each proposer. The purpose of these
meetings is to answer questions concerning the project. Meetings wil
be held individually and confidentially with each proposer.

Meetings will be held only with one week written notification from the
Proposer, and at least one week prior to submission of proposals.

1.4.7 All Part B proposals will be evaluated and ranked from the most
advantageous to the least based on criteria in Section 6 of this RFP.

1.4.8 The Project Evaluation Committee may request clarification of any
response to any submittal for the purpose of determining whether the
minimum qualifications have been met. Response to such a request
must be in writing and shall become part of the Design-Builder's
proposaL. If the Design-Builder fails to respond within the time
indicated in the request, this may result in rejection of Design-

Builder's RFP as nonresponsive.

1 .4.9 (PM to choose one of the following options to be included in this RFP)

(A) An oral presentation is part of the RFP for this project. It is listed
in the schedule Section 1.6 as a mandatory oral presentation date.
This presentation will provide the proposers with an opportunity to
present the proposed project team, outline aspects of the proposal
and project plan, highlight beneficial aspects of utilizing the Design-
Build entity, and allow the County to ask project specific questions
and clarifications of the specific proposals.

(B) Although an oral presentation was not required as part of the RFP
for the project, the evaluation committee, at its discretion, may
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request an oral presentation in order to enhance information provided
in the proposals. If an oral presentation is to be utilized, a minimum 2
week notice wil be provided to the proposers by the evaluation
committee.

1 .4.10 Once the evaluation committee makes a determination of the
proposals ranked from most advantageous to the least, the proposers
wil be informed. Good faith negotiations will begin with the most
advantageous Design-Builder.

1.4.11 In the event that additional elements, changes, or enhancements to
existing elements contained in this RFP may be required, Public
Works reserves the right to negotiate with the Design-Builder to cause
these changes to be incorporated in the work product.

1 .4.12 Upon conclusion of negotiations, Public Works may recommend
award of a Design-Build Agreement to the Board of Supervisors.

1.4.13 Notwithstanding a recommendation of a department, agency,
individual, or other, the Board of Supervisors retains the right to
exercise its judgment concerning the selection of a Proposer and the
terms of any resultant agreement, and to determine which Proposer
best serves the interests of the County. The Board of Supervisors is
the ultimate decision-making body and makes the final determinations
necessary to arrive at a decision to award, or not award, a contract.

1.5 In accordance with Section 20133 of the California Public Contract Code,

any architect, engineer, or consultant retained by the County to assist in the
development of the project-specific documents shall not be eligible to
participate in the preparation of a proposal with a Design-Builder for that
project. Therefore, the following firms, which were retained by the County of
Los Angeles to assist in the preparation of the plans and specifications for
the PROJECT NAME (project), will not be allowed to apply for
prequalification nor wil they be allowed to participate in developing a
proposal for the Design-Build Contract:
. Name of Scoping Architect

. Name of Structural Engineer

. Name of Mechanical Engineer

. Name of other Scoping Professionals

. Environmental, Geotech, Surveyor, Etc.

Proposers must not contact the firms listed above. All contacts shall
be throuah the County's Contract Administrator listed in Section 3.12 of
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this RFP.

1.6 Schedule:

A tentative schedule is provided for information purposes only:
DATE
DATE

RFP issue date
Pre-submittal conference/site visit (PM to identify

mandatory or optional per project)
Part A - Pre- Qualifications Questionnaire due
Part A -Initial Determination
Invitation to Proposers Qualified to submit Part B.

Pre-proposal conference/site visit (PM to identify
mandatory or optional per project)
Part B Optional meetings with proposers
Part B Written Proposals Due
Part B Mandatory(Optional) Oral Presentation (PM to identify
as required per project)
Determination of Successful Proposer
Award of Contract
Contract Executed and Notice to Proceed Issued

DATE
DATE
DATE
DATE

TBD
DATE
DATE(TBD)

DATE
DATE
DATE

The County has the right to revise the schedule and extend the pre-
qualification and/or proposal process.

1 .7 Definitions:

Definitions are provided in Exhibit C "General Conditions" to clarify the terms
used in this RFP document. If further clarifications are necessary, Proposers
should send requested clarification to the Contract Administrator.

2 SCOPE OF SERVICES
Proposals must be for a complete Design-Build project and must include design,
engineering, construction, procurement and installation of equipment, obtaining all
required permits, and warranty maintenance costs. The proposal price must contain
all costs and fees for such services.

The successful Design-Builder will be responsible for designing and building the
Project in compliance with any and all applicable codes, rules/regulations, and laws.
The successful Design-Builder wil, at no additional cost to the County, be

responsible for correcting any identified deficiencies to bring the Project into
compliance with any and all applicable 'codes, regulations, laws and Scoping
Document requirements.

Upon Project completion, the successful Design-Builder will be responsible for all
warranty repairs, and providing the necessary operational documentation and
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training of County maintenance staff.

2.1 Design-Builder's Responsibilties:

The Proposer awarded the contract shall be responsible for the performance
of, including but not limited to, the following:

2.1 .1 Compliance with the project's approved Environmental

Documents provided by the County.

2.1 .2 Any and all design and engineering work.

2.1.3 Any and all demoliion, construction, and warranty
maintenance work.

2.1 .4 Identifying and obtaining all required permits, inspections, and

approvals for the project. Costs for permits and inspections to
be reimbursed by the County as further described in the
Design-Build ManuaL.

2.1.5 Procuring and installing all equipment, unless otherwise
specified.

2.1.6 Quality and performance testing. Verification and testing. As
required to meet the intent of the project Scoping Documents.

2.1.7 Start-up and commissioning.

2.1.8 Training County employees in the use, operation, and
maintenance of the system.

2.1.9 Providing all operating manuals and documents.

2.1.10 Warranty repair.

2.2 Scope of Project and Technical Criteria:
PROJECT MANAGER AND SECTION HEAD TO PROVIDE A
DESCRIPTION OF THE SCOPE OF WORK INCLUDING PUBLIC WORKS
AND TENANT DEPARTMENT REQUIREMENTS. INCLUDE A LISTING OF
ALL SCOPING DOCUMENTS, PERFORMANCE CRITERIA,
DELIVERABLES (QUANTITIES AND TYPE) AND SUBMITTALS; for E.G.
DD, 50% CD, 100% CD, PERMIT PACKAGES, COMMISSIONING.
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3 RFP GENERAL CONDITIONS

3.1 General Conditions:

This RFP is a solicitation for proposals only, and is neither intended, nor to
be construed as, an offer to enter into an agreement or engage in any formal
competitive bidding or negotiation pursuant to any statute, ordinance, rule, or
regulation. Thus, Public Works reserves the unqualified right to reject any or
all proposals for any reason.

3.2 Public Works' Responsibilties:

Public Works is responsible only for that which is expressly stated in this
RFP. Public Works is not responsible for, and shall not be bound by, any
representations otherwise made by any individual acting or purporting to act
on its behalf.

3.3 Cost of Proposal:

Public Works shall not in any way be liable or responsible for any costs
incurred in connection with the preparation, submittal, or presentation of any
Proposal submitted in response to this request.

STIPEND OPTION TO BE DEFINED, LANGUAGE ADDED, AND USE RECOMMENDED
BY PUBLIC WORKS, CEO, AND TENANT. THE BOARD APPROVAL TO USE DESIGN-
BUILD ON A GIVEN PROJECT WILL INCLUDE AUTHORIZATION TO PUBLIC WORKS
TO PAY THE STATED STIPEND TO THE PROPOSERS AS DESCRIBED.

3.4 Compliance with RFP:

Responses to this RFP shall be made according to the specifications and
instructions contained herein. Failure to adhere to RFP instructions may be
cause for rejection of any proposaL.

3.5 Truth and Accuracy of Representations:

Substantially false, misleading, incomplete, or unresponsive statements
and/or failure to adhere to the format herein described may be sufficient
cause for rejection. The evaluation and determination of the fulfillment of the
above requirement shall be in Public Works' sole judgment and shall be finaL.

3.6 Contract Execution:

The resultant negotiated contract terms of this RFP, once approved by the
County and sent to the selected firm, shall be executed and returned by the
selected firm within ten calendar days from the time of receipt of the contract.
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3.7 Acceptance of Terms and Conditions:

Proposers understand and agree that submittal of a proposal will constitute
acknowledgment and acceptance of, and a willingness to comply with, all of
the terms, conditions, and criteria contained in this RFP, including any
attachments and exhibits herein. Any and all parts of the submitted proposal
may become part of any resultant contract between the selected Design-
Builder and the County.

3.8 Public Works' Changes to RFP:

Public Works reserves the right to interpret or change any provisions of this
RFP at any time prior to the proposal submittal date. Such interpretations or
changes shall be in the form of addenda to this RFP. Such addenda will
become part of this RFP and may become part of any resultant contract.
Such addenda shall be made available to each person or organization which
has received an RFP. Should such addenda require additional information
not previously requested, a Proposer's failure to address the requirements of
such addenda may result in the Proposer not being considered.

Public Works, at its sole discretion, may determine that a time extension is
required for submittal of proposals, in which case an addendum shall indicate
the new proposal submittal date.

3.9 Proposer Changes to Proposal:

No changes to the proposals shall be allowed after submittal to Public
Works.

3.10 Consistency with Laws:

Any agreement entered into by the Proposer shall be consistent with
applicable federal, state, and local laws.

3.11 Public Records Act:

Responses to this RFP become the exclusive property of Public Works. At
such time as Public Works recommends to the Board of Supervisors, and
such recommendation appears on the Board Agenda, all proposals
submitted in response to this RFP become a matter of public records.
Exceptions will be those elements in each proposal which are trade secrets
as that term is defined in Government Code Section 6254.7 and which are so
marked as "TRADE SECRET," "CONFIDENTIAL," or "PROPRIETARY."

Public Works shall not in any way be liable or responsible for the disclosure
of any such records including, without limitation, those so marked if
disclosure is deemed to be required by law or by an order of the Court.
Proposers which indiscriminately identify all or most of their proposal as
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exempt from disclosure without justification may be deemed unresponsive.

3.12 Contact with Public Works Employees:

As of the issue date of this RFP and continuing until the final date for
submittal of proposals, all Proposers are specifically directed not to hold
meetings, conferences, or technical discussions regarding the RFP with
County employees and project cC?nsultants listed in Section 1.5 unless
otherwise requested by this RFP or the Contract Administrator. During the
submittal period, questions regarding this RFP may be directed in writing to
the person indicated in the cover letter or faxed to:

CONTRACT ADMINISTRATOR
County of Los Angeles Department of Public Works
Architectural Engineering Division
900 South Fremont Avenue, 8th Floor
Alhambra, Caliornia 91803-1331
Facsimile (626) 979-5311

Questions must be received 14 calendar days prior to the submittal deadline.
Any questions received within 14 calendar days of the deadline may not be

considered.

Contact with any other Department of Public Works offciaL. employee, or
any firm listed in Section 1.5 of this RFP (includinq principaL. manaqer, or
employee), durinq the submittal period reqardinq this RFP may be cause for
immediate disqualiication of the Proposer.

3.13 Appeals

The County has adopted a Countywide Services Solicitation Protest Policy

(Board Policy NO.5.055 effective May 6,2004), to address vendor protests
on solicitations related to board-approved services contracts. Appeals related
to the solicitation and award of Design-Build agreements shall be patterned
after, and comply with, the implementation guidelines for that policy.

Consistent with the timeframes stipulated in the RFP, the County wil provide
a listing of qualified Design-Builders invited to continue with the selection
process. At such time, the County may give notice in writing to the Design-
Builders not invited to continue, of essential RFP criteria that the team failed
to meet or of scored ranking which resulted in not being invited to continue
with Part B - Technical and Cost proposals. The notice wil include the
grounds upon which the team may request and the date by which they must
request a review hearing.
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Where evaluation of a timely and completed submission results in a Design-
Builder receiving a score below the threshold considered necessary to
prequalify or a rank below the threshold stipulated in the RFP, a protest can
be made. Such a protest is begun by the Design-Builder delivering notice to
the County of its protest of the decision with respect to is prequalification
score or ranking and requesting a review hearing in accordance with the
timeframe stipulated in the RFP.

If the Design-Builder submits the required notice of protest of the score or
rank, the hearing shall be conducted so that it is concluded in accordance
with the timeframes stipulated in the RFP. The hearing shall be an informal
process conducted by a panel assembled by Public Works in accordance
with the Countywide Services Contract Solicitation Protest Policy to whom
the Board has delegated responsibility to hear such protests (the County
Review Panel). The Design-Builder wil be given the opportunity to present
information and reasons in opposition to the finding or scoring. The Coutny
Review Panel wil then render its decision in accordance with the timeframes
stipulated in the RFP.

Where evaluation of a timely and completed submission of a technical and/or
cost proposal results in a score or ranking below the threshold necessary to
either be considered responsive or determined to represent the best value to
the County, a protest can be made. Such a protest is begun by the Design-
Builder requesting a debriefing with Public Works' offcials to review their
proposal with the evaluation documentation, in accordance with the

timeframes stipulated in the RFP. .

If the Design-Builder submits the required notice of protest of score or rank
discussed in the debriefing and requests a selection review, the hearing shall
be conducted in accordance with the timeframes stipulated in the RFP. The
hearing shall be an informal process conducted by the County Review PaneL.
The Design-Builder wil be given the opportunity to present information and
reasons in opposition to the scoring.

The County Review Panel will render its decision in accordance with the
timeframes stipulate din the RFP. Without timely notices and/or appeals, the
Design-Builder waives any and all rights to challenge the decision of the
County, whether by administrative process, judicial process, or any other
legal process or proceeding.

The County Review Panel wil present their findings to the Director of Public
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Works for a decision on any protest. The decision of the director may be
appealed to the Board of Supervisors.

3.14 Equals:

During the proposal period, equals and/or substitutions, described by the
Design-Builder in the proposal wil be reviewed, evaluated, accepted or

rejected, and the proposed price wil be adjusted accordingly. The review,
evaluation, and price adjustment wil be an interactive mutually agreeable
process between the Design-Builder and the County.

3.15 Alternatives:
During the proposal period, alternatives and the corresponding prices

described by the Design-Builder in the proposal wil be reviewed, evaluated,
accepted or rejected, and the proposed price will be adjusted accordingly.
The review, evaluation, and price adjustment will be an interactive mutually
agreeable process between the Design-Builder and the County.

3.16 County of Los Angeles Lobbyist Ordinance

The County has enacted an ordinance regulating the activities of persons
who lobby County officials. This Ordinance, referred to as the Lobbyist
Ordinance, defines a County lobbyist and imposes certain registration
requirements upon individuals meeting the definition. The complete text of
the Ordinance can be found in County Code Chapter 2.160. In effect, each
person, corporation, or other entity who seeks a County permit, license,
franchise, or contract must certify compliance with the Ordinance. As part of
this solicitation process, it is the responsibility of each Proposer to review the
Ordinance independently as the text of said Ordinance is not contained
within this RFP. Thereafter, each person, corporation, or other entity
submitting a response to this RFP must certify that each County lobbyist, as
defined by Los Angeles County Code Section 2.160.010, that is retained by
the Proposer is in full compliance with Chapter 2.160 of the County Code.

3.17 Gratuities
It is improper for any County officer, employee, or agent to solicit
consideration, in any form, from a Proposer with the implication, suggestion,
or statement that the Proposer's provision of the consideration may secure
more favorable treatment for the Proposer in the award of the contract or that
the Proposer's failure to provide such consideration may negatively affect the
County's consideration of the Proposer's submittaL. A Proposer shall not
offer or give, either directly or through an intermediary, consideration, in any
form, to a County officer, employee, or agent for the purpose of securing
favorable treatment with respect to the award of the contract.
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A Proposer shall immediately report an attempt by a County offcer,
employee, or agent to solicit such improper consideration. The report shall
be made either to the Public Works' manager charged with the supervision of
the employee or to the County Auditor-Controller's Employee Fraud Hotline
at (213) 974-0914 or (800) 544-6861. Failure to report such a solicitation
may result in the Proposer's submittal being eliminated from consideration.

Among other items, such improper consideration may take the form of cash,
discounts, services, the provision of travel or entertainment, or tangible gifts.

3.18 Consideration of GAIN/GROW Program Participants for Employment
As a threshold requirement for consideration for contract award, Proposers
shall demonstrate a proven record of hiring participants in the County's
Department of Public Social Services' Greater Avenues for Independence

(GAIN) or General Relief Opportunity for Work (GROW) Program, or shall
attest to a willngness to consider GAIN/GROW participants for any future
employment opening if they meet the minimum qualifications for that
opening. Additionally, Proposers shall attest to a willngness to provide
employed GAIN/GROW participants access to the Proposers' employee
mentoring program, if available, to assist these individuals in obtaining
permanent employment and/or promotional opportunities. Proposers who
are unable to meet this requirement shall not be considered for contract
award.

3.19 Child Support Compliance Program

Consultant is required to fully comply with all applicable state and federal
reporting requirements relating to employment reporting for its employees.
Consultant is required to fully comply with all lawfully served wage and
earnings assignment orders and notices of assignment. Failure to comply
with state and federal reporting requirements regarding employees, or failure
to implement lawfully served wage and earnings assignment orders or
notices of assignment, constitutes a default under the contract, and failure to
cure the default within 90 days of notice by the County, shall subject the
contract to termination. Failure to comply with these requirements may be
cause for debarment.

3.20 Federal Earned Income Credit

Consultant shall notify its employees, and shall require each subconsultant to
notify its employees, that they may be eligible for the Federal Earned Income
Credit under the Federal Income tax laws. Such notice shall be provided in
accordance with the requirements set forth in Internal Revenue Service
Notice 1015.
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3.21 Reduction of Solid Waste

Consistent with the Board of Supervisors' policy to reduce the amount of
solid waste deposited at the County landfills, the Consultant agrees to use
recycled-content paper to the maximum extent possible on the project.

3.22 Small Businesses

Consultants are encouraged to utilize small businesses when possible to
provide supplies, equipment, technical services, and other services under
this RFP and resultant contract.

3.23 Indemnification and Insurance

The County's insurance requirements specify that Consultants should obtain
coverage from insurance companies acceptable to the County who have a
current A.M. Best rating of not less than A:VII. A Best rating of A:VII
indicates that the company evidences strong financial strength and ability to
meet their ongoing financial obligations to policyholders.

Two Alternative Indemnification and Insurance Provisions are set forth in
Attachments 2 and 3 of this RFP. Please select one of the alternatives,
initial as acceptance of the selected provision, and submit with your
response to this RFP. The selected provisions will be incorporated into the
Consultant Services Agreement.

3.24 Determination of Proposer Responsibilty

3.24.1 A responsible Proposer is a Proposer who has demonstrated the
attribute of trustworthiness, as well as quality, fitness, capacity and
experience to satisfactorily perform the contract. It is the County's
policy to conduct business only with responsible consultants.

3.24.2 Proposers are hereby notified that, in accordance with Chapter 2.202
of the County Code, the County may determine whether the Proposer
is responsible based on a review of the Proposer's performance on
any contracts, including but not limited to County contracts. Particular
attention wil be given to violations of labor laws related to employee
compensation and benefits, and evidence of false claims made by the
Proposer against public entities. Labor law violations which are the

fault of subconsultants and of which the Proposer had no knowledge
shall not be the basis of a determination that the Proposer is not
responsible.
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3.24.3 The County may declare a Proposer to be non-responsible for
purposes of this contract if the Board of Supervisors, in its discretion,
finds that the Proposer has done any of the following: (1) violated a
term of a contract with the County; (2) committed an act or omission
which negatively reflects on the Proposer's quality, fitness or capacity
to perform a contract with the County, any other public entity, or a
nonprofit corporation created by the County, or engaged in a pattern
or practice which negatively reflects on same; (3) integrity or business
honesty; or (4) made or submitted a false claim against the County or
any other public entity.

3.24.4 If there is evidence that the highest ranked Proposer may not be
responsible, the Department shall notify the Proposer in writing of the
evidence relating to the Proposer's responsibility, and its intention to
recommend to the Board of Supervisors that the Proposer be found
not responsible. The Department shall provide the Proposer and/or
the Proposer's representative with an opportunity to present evidence
as to why the Proposer should be found to be responsible and to
rebut evidence which is the basis for the Department's

recommendation.

3.24.5 If the Proposer presents evidence in rebuttal to the Department, the
Department shall evaluate the merits of such evidence, and based on
that evaluation, make a recommendation to the Board of Supervisors.
The final decision concerning the responsibilty of the Proposer shall
reside with the Board of Supervisors.

3.24.6 The terms shall also apply ta proposed subconsultants of Proposers
on County contracts.

3.25 Proposer Debarment

3.25.1 The Proposer is hereby notified that, in accordance with Chapter
2.202 of the County Code, the County may debar the Proposer
from proposing on, or being awarded, and/or performing work on
other County contracts for a specified period of time, which
generally wil not exceed five years but may exceed five years or
be permanent if warranted by the circumstances, and the County
may terminate any or all of the Proposer's existing contracts with
the County, if the Board of Supervisors finds, in it discretion, that
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the Proposer has done any of the following: (1) violated a term of
a contract with the County or a nonprofit corporation created by
the County; (2) committed an act or omission which negatively
reflects on the Proposer's quality, fitness or capacity to perform a
contract with the County, any other public entity, or a nonprofit
corporation created by the County, or engaged in a pattern or
practice which negatively reflects on same; (3) committed an act
or offense which indicates a lack of business integrity or business
honesty; or (4) made or submitted a false claim against the County
or any other public entity.

3.25.2 If there is evidence that the highest ranked Proposer may be

subject to debarment, the Department shall notify the Proposer in
writing of the evidence which is the basis for the proposed
debarment, and shall advise the Proposer of the scheduled date
for a debarment hearing before the Contractor Hearing Board.

3.25.3 The Contractor Hearing Board shall conduct a hearing where

evidence on the proposed debarment is presented. The Proposer
and/or the Proposer's representative shall be given an opportunity
to submit evidence at that hearing. After the hearing, the
Contractor Hearing Board shall prepare a tentative proposed
decision, which shall contain a recommendation regarding whether
the Proposer should be debarred, and, if so, the appropriate
length of time of the 'debarment. The Proposer and the
Department shall be provided an opportunity to object to the
tentative proposed decision prior to its presentation to the Board of
Supervisors.

3.25.4 After consideration of any objections, or if no objections are
received, a record of the hearing, the proposed decision and any
other recommendation of the Contractor Hearing Board shall be
presented to the Board of Supervisors. The Board of Supervisors
shall have the right to modify, deny or adopt the proposed decision
and recommendation of the Contractor Hearing Board

3.25.5 If a Proposer has been debarred for a period longer than five

years, that Proposer may, after the debarment has been in effect
for at least five years; submit a written request for review of the
debarment determination to reduce the period of debarment or
terminate the debarment. The County may, in its discretion,
reduce the period of debarment or terminate the debarment if it
finds that the Proposer has adequately demonstrated one or more
of the following: (1) elimination of the grounds for which the
debarment was imposed; (2) a bona fide change in ownership or
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management; (3) material evidence discovered after debarment
was imposed; or (4) any other reason that is in the best interests
of the County.

3.25.6 The Contractor Hearing Board will consider requests for review of
a debarment determination only where (1) the Proposer has been
debarred for a period longer than five years; (2) the debarment
has been in effect for at least five years; and (3) the request is in
writing, states one or more of the grounds for reduction of the
debarment period or termination of the debarment, and includes
supporting documentation. Upon receiving an appropriate
request, the Contractor Hearing Board wil provide notice of the
hearing on the request. After the hearing, the Contractor Hearing
Board shall conduct a hearing where evidence on the proposed
reduction of debarment period or termination of debarment is
presented. This hearing shall be conducted and the request for
review decided by the Contractor Hearing Board pursuant to the
same procedures as for a debarment hearing.

The Contractor Hearing Board's proposed decision shall contain a
recommendation on the request to reduce the period of
debarment or terminate the debarment. The Contractor Hearing
Board shall present its proposed decision and recommendation to
the Board of Supervisors. The Board of Supervisors shall have
the right to modify, deny, or adopt the proposed decision and
recommendation of the Contractor Hearing Board.

3.25.7 These terms shall also' apply to proposed subconsultants of
Proposers on County contracts.

3.26 Prohibition from Involvement in Bidding Process

Consultant understands and agrees that neither it nor its subsidiaries shall
be involved in any way in the bidding process on any Request for Proposal
developed or prepared by or with the assistance of Consultant's services
rendered pursuant to this Agreement, either as a prime Design-Builder or
subcontractor, or as a Consultant to any other prime Design-Builder or

subcontractor. Any such involvement by Consultant shall result in the
rejection by the County of the bid by the Design-Builder in question.

3.27 Contractor Employee Jury Service Program

The prospective contract is subject to the requirements of the County's
Employee Jury Service Ordinance (Jury Service Program) (Los Angeles
County Code, Chapter 2.203). Prospective Design-Builder's should carefully
read the Jury Service Program and the pertinent jury service provisions of
the model/sample contract, both of which are incorporated by reference into
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and made a part of this RFP. The Jury Service Program applies to both
Design-Builder and their subcontractors.

Proposers that fail to comply with the requirements of the JUry Service
Proqram wil be considered non-responsive and excluded from further
consideration.

3.27.1 Jury Service Program requires Design-Builder's and their
subcontractors to have and adhere to a written policy that provides
that its employees shall receive from the Design-Builder, on an
annual basis, no less than five days of regular pay for actual jury
service. The policy may provide that employees deposit any fees
received for such jury service with the Design-Builder or that the
Design-Builder deduct from the employee's regular pay the fees
received for jury service. For purposes of the Jury Service
Program, employee means any California resident who is a full-
time employee of a Design-Builder and full time means 40 hours
or more worked per week, or a lesser number of hours if: 1) the
lesser number is a recognized industry standard as determined by
the County, or 2) the Design-Builder has a long-standing practice
that defines the lesser number of hours as full time. Therefore,
the Jury Service Program applies to all of a Design-Builder's full-
time California employees, even those not working specifically on
the County project. Full-time employees providing short-term,
temporary services of 90 days or less within a 12-month period are
not considered full-time for purposes of the Jury Service Program.

3.27.2 There are two ways in which a Design-Builder might not be subject
to the Jury Service Program. The first is if the Design-Builder
does not fall within the Jury Service Program's definition of
Design-Builder. The Program defines Design-Builder to mean a
person, partnership, corporation, or other entity which has a
contract with the County or a subcontract with a County Design-
Builder and has received or wil receive an aggregate sum of
$50,000 or more in any 12-month period under one or more

County contracts or subcontracts. The second is if the Design-
Builder meets one of the two exceptions to the Jury Service
Program. The first exception concerns small businesses and
applies to Design-Builders that have: 1) ten or fewer employees;
and, 2) annual gross revenues in the preceding twelve months
which, if added to the annual amount of this contract is less than
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$500,000; and, 3) is not an affliate or subsidiary of a business
dominant in its field of operation. The second exception applies to
Design-Builders that possess a collective bargaining agreement
that expressly supersedes the provisions of the Jury Service
Program. The Design-Builder is subject to any provision of the
Jury Service Program not expressly superseded by the collective
bargaining agreement.

3.27.3 If a Design-Builder does not fall within the Jury Service Program's
definition of Contractor or if it meets any of the exceptions to the
Jury Service Program, then the Design-Builder must so indicate in
the Certification Form and Application for Exception and include
with its submission all necessary documentation to support the
claim such as tax returns or a collective bargaining agreement, if
applicable. Upon reviewing the Design-Builder's application, the
County will determine, in its sole discretion, whether the Design-
Builder falls within the definition of Contractor or meets any of the
exceptions to the Jury Service Program. The County's decision
wil be finaL.

3.28 Vendor Registration with the County of Los Angeles
All potential bidders/proposers with the County of Los Angeles are
required to register in WebVen and have a valid vendor number
assigned to them. The vendor number is required by the
Auditor-Controller and is necessary for any payments to be made to a
Design-Builder who is awarded a County project. Vendor registration can
be done online at http://camisvr.co.la.ca.us/webven or callng the County's

Internal Service Department Central Purchasing Vendor Relations Unit at
(323) 267-2650. If YOU are awarded a contract and YOU do not have a valid

vendor number. your payments wil be delayed until YOU are reqistered.

3.29 No Payment for Services Provided Following Expiration/Termination of
Agreement
Design-Builder shall have no claim against County for payment for any
money or reimbursement, of any kind whatsoever, for any service provided
by Design-Builder after the expiration or other termination of this Agreement.
Should Design-Builder receive any such payment it shall immediately notify

County and shall immediately repay all such funds to County. Payment by
County for services rendered after expiration/termination of this Agreement
shall not constitute a waiver of County's right to recover such payment from
Design-Builder. This provision shall survive the expiration or other
termination of this Agreement.
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3.30 Notice to Employees Regarding the Safely Surrendered Baby Law

The Design-Builder shall notify and provide to its employees, and shall
require each subcontractor to notify and provide to its employees, a fact
sheet regarding the Safely Surrendered Baby Law, its implementation
in the County of Los Angeles, and how to safely surrender a baby. The fact
sheet is set forth in Exhibit A of this solicitation document and is also
available on the Internet at ww.babvsafela.orq for printing purposes.

The Design-Builder acknowledges that the County places a high priority on
the implementation of the Safely Surrendered Baby Law. The Design-
Builder understands that it is the County's policy to encourage all County
Design-Builder's to voluntarily post the County's A Safely Surrendered Baby
Law poster in a prominent position at the Design-Builder's place of business.
The County's Department of Children and Family Services will supply the
Design-Builder with the poster to be used.

3.31 Notification to County of Pending Acquisitions/Mergers by Proposing

Company

The vendor shall notify the County of any pending acquisitions/mergers
of their company. This information shall be provided by the vendor on
Required Form - Proposer's Organization Questionnaire/Affidavit.
Failure of the vendor to provide this information may eliminate its
proposal from any further consideration.

3.32 Prevailing Wage Requirements

The subject project is a public work as defined in Section 1720 of the
Caliornia Labor Code and is subject to prevailing wage requirements.

4 COMMUNITY BUSINESS ENTERPRISE (CBE) PARTICIPATION
4.1 The County has adopted a Community Business Enterprise (CBE) Program,

available for review at Public Works, which includes business enterprises
owned by disabled veterans, disadvantaged business enterprises, and
minority and women-owned business enterprises. The County has
established an aspirational goal that 25 percent of all County contract dollars
shall go to certified CBEs. All Proposers shall document good faith efforts
they have taken to assure that CBEs are utilized when possible to provide
supplies, equipment, technical services, and other services under this
contract. The County will evaluate the Proposer's good faith efforts to meet
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the CBE participation goal by reviewing the Proposer's documentation of the
following criteria:

4.1.1 Proposer attended any preproposal meetings scheduled by the

County to inform all Proposers of the CBE program requirements for
the project.

4.1.2 Proposer identified and selected specific items of the project for which
a subcontract could be awarded to be performed by CBEs to provide
an opportunity for participation by those enterprises.

4.1.3 Proposer advertised, not less than ten calendar days before the date
the proposals are due, in one or more daily or weekly newspapers,
trade association publications, minority or trade oriented publications,
trade journals, or other media specified by the County for CBEs that
are interested in participating in the project. This paragraph applies
only if the County gave public notice of the project not less than
15 calendar days prior to the date the proposals are due.

4.1.4 Proposer provided written notice of his or her interest in proposing on
the project to certified CBEs not less than ten calendar days prior to
the submittal of proposals.

4.1.5 Proposer followed up initial solicitations of interest by contacting the
CBEs to determine with certainty whether the CBEs were interested in
performing specific items of the project.

4.1.6 Proposer provided interested CBEs with information about the project
and requirements for selected subconsultants.

4.1.7 Proposer requested assistance from minority and women community
organizations; minority and women Contractor groups; local, state, or
federal minority and women business assistance offces; or other
organizations that provide assistance in the recruitment and

placement of minority or women business enterprises, if any are
available. Proposer used the services and assistance of the Small
Business Administration and Minority Business Development Agency
of the Department of Commerce, the County Offce of Affrmative
Action Compliance, and other outreach agencies.

4.1.8 Proposer negotiated in good faith with the CBEs, and did not
unjustifiably reject as unsatisfactory proposals prepared by any CBE.
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4.1.9 Where applicable, the Proposer advised and made efforts to assist
interested CBEs in obtaining bonds, lines of credit, or insurance
required by these contract documents.

4.1 .10 Proposer's efforts to obtain 'CBE participation could reasonably be
expected by the County to produce a level of participation suffcient to
meet the goals and requirements of the County.

4.2 The Proposer's CBE participation shall be reflected in the CBE participation
form. The Proposer's documentation of its good faith efforts shall be
submitted with the proposal to:

County of Los Angeles Department of Public Works
Architectural Engineering Division
900 South Fremont Avenue, 8th Floor
Alhambra, California 91803-1331
Attention: CONTRACT ADMINISTRATOR

4.3 The County has established CBE Program sanctions to ensure the fair and
equitable opportunity to participate by certified CBEs. Proposers are
required to acknowledge these CBE Program sanctions by completing the
sanctions form.

4.4 Public Works will answer questions from Proposers regarding CBE

participation.

4.5 The County strongly encourages participation by CBEs; however, the final
selection will be made without regard to race, color, creed, or gender. The
final selection will be based on the Proposer's ability to provide the best
service and value to the County.

5 FORMAT OF PROPOSAL
Upon request of the County, as outlined in Section 1.4 of this RFP, the Design-
Builder will prepare a proposal in the following format. The responses to this RFP
must be made according to the requirements set forth in this Section, both for
content and for sequence. Noncompliance with these requirements or the inclusion
of conditions, limitations, or misrepresentations, may be cause for rejection of the
proposaL. Proposals submitted shall include six (6) complete copies (five bound
copies and one unbound) of the proposal and related information and shall be
submitted to:

CONTRACT ADMINISTRATOR
County of Los Angeles Department of Public Works
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Architectural Engineering Division
900 South Fremont Avenue, 8th Floor
Alhambra, California 91803-1331
Facsimile (626) 979-5311

Proposals must be received by the date indicated in the cover letter.

PROPOSALS RECEIVED BY PUBLIC WORKS AFTER THE STATED
DEADLINES MAY NOT BE CONSIDERED FOR EVALUATION. THE COUNTY
RESERVES THE RIGHT TO CONSIDER EVALUATION OF LATE PROPOSALS
PROVIDED THE PROPOSALS ARE SUBMITTED BEFORE THE CLOSE OF
BUSINESS OF THE DAY FOLLOWING THE SUBMITTAL DATE.

5.1 Format of Proposal Summary:

Proposal submittals shall be organized as indicated below. Specific
requirements for each of the Design-Builder's proposal sections are included
hereinafter.

5.1 .1 Part A - Pre-qualiication Questionnaire:
· Design-Builder to fill out ALL requested information in the Part A-

Prequaliication Questionnaire as indicated in the document.
. Sign and Date the Commitment to Propose.

. Sign and date the Oath of Truthfulness.

5.1.2 Part B - Technical and Cost Proposal - to be submitted only upon

request of the County. See Section 1.4 of this RFP for the selection
and invitation process for Part B Proposals.

Required Proposal Sections
1. Cover Letter

2. Corporate Documentation

3. Technical design and construction expertise.

4. Skiled labor force availabilty.

5. Acceptable safety record.

6. The proposed key individuals and proposed subcontractors.

7. The proposed work plan.

8. The design and construction schedule.

9. Liability and risk for cost containment and project completion

time.
10. Life cycle costs.
11. Proposed price (in a separate sealed envelope.)
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Section 1 - Cover Letter

Cover letter shall include the name and address of the organization
submitting the proposal; whether the proposing firm is an individual,
partnership, corporation, or joint venture; and the name, address, and
telephone number of the contact person who will be authorized to
make representations for the organization.

Section 2 - Table of Contents

Table of Contents shall include an outline of the proposal, identified
by sequential page number, and section title as described herein.

Section 3 - Corporate Documentation

Corporate Documentation shall include relevant information regarding
organizational stability and strength, including a description/statement
of the organization (e.g.), sole proprietorship, partnership, corporation,
joint venture, etc.

Section 4 - Qualiication and Experience

Qualification and Experience shall include, but not be limited to, the
following information:
Proposed Key Individuals and Proposed Subconsultants I

Subcontractors
4.1 Designation of an experienced senior individual as the

supervisor/administrator of the Design-Builder's staff who
will be responsible for the delivery of services in

accordance with the established Scope of Services in the
Design-Builder Agreement with the County. Provide
information including relevant experience, professional

certification, license, registration, education, and past
relevant projects and Design-Build experience.

4.2 Identification of principal staff members. Provide
information on key individuals providing the offered
services including relevant experience, professional

certification / license / registration, education, and past
relevant projects and Design-Build experience. The
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successful Design-Builder shall submit names and resumes
for Public Works' approval 30 calendar days prior to the
anticipated date of a personnel change.

4.3 Identification of principal staff members of major

subconsultants/subcontractors. Provide information on key

individuals providing the offered services including relevant

experience, professional certification / license / registration,
education, and past relevant projects and Design-Build

experience. The successful Design-Builder shall not
remove or replace major (0.5% or more of construction
value) subconsultant/subcontractor team members without
prior consent of Public Works. The successful Design-
Builder shall submit names and resumes for Public Works'
approval 30 calendar days prior to the anticipated date of a
personnel change.

4.4 All proposed Key .Individuals as identified by the Design-
Builder and accepted by the County shall be committed to
the project by the Design-Builder and key
Subconsultants/Subcontractors and wil not be released

from the project unless agreed upon by the County per the
General Conditions.

Section 5 - Technical Design and Construction Expertise

For Technical Desiqn and Construction Expertise provide a list of
projects which indicate related experience in providing the required
services. Include a list of references and respective phone numbers

Section 6 - Work Plan and Standard Services

Work Plan and Standard Services shall include the Proposer's
approach to providing the service deliverables described in Section 2,
Scope of Services, of this RFP. The work plan will follow the
guidelines in the Design-Build Mar;ual and outline how the Proposer
intends to provide and manage the resources necessary to
accomplish the Scope of Services including:

6.1 Provide a Work Plan for all services as outlined in Section
2 for the whole Project. The typical Work Plan shall

indicate activities in support of the required services,
including quality control reviews and participation of
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su bconsu Itants/su bcontractors.

6.2 Provide a staffng and resources management plan for

Design-Builder and each subconsultant/subcontractor
which identify specific tasks and the level of effort and the
number of hours required for the services required for the
Project. Describe your current workload and
capability/commitment to complete the Scope of Services
in accordance with Project schedules.

6.3 Provide a detailed description of architectural/engineering

resources to be used on the Project and overall Project
control methodology. Provide a detailed description of the
commissioning plan, as well as a description of the
proposed permitting process.

6.4 Provide a detailed description of the Design-Builder's
proposed cost containment and project completion timeline.

(Project Manager and Section Head to work with CEO Risk
Manager to determine language for each project.)

6.5 Design-Builder's project delivery plan should demonstrate

how Design-Builder will assure timely completion of the
project and minimize additional project costs.

Section 7 - Skiled Labor Force Availabilty

7.1 Present the Design-Builder's agreement with a registered

apprenticeship program, approved by the State of

California Apprenticeship Council, which has graduated
apprentices in each of the preceding five years. The
graduation requirement shall not apply to apprenticeship
programs that have been approved and identified as
apprenticeable craft by the department of Labor and the
Department of Industrial Relations.

7.2 Describe your agreement with an approved apprenticeship

program in accordance with the County requirements as
outlined in Exhibit G - Design-Build ManuaL.
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Section 8 - Acceptable Safety Record

Proposer shall provide an outline of it's safety record including a
demonstration of:

8.1 .1 Experience Modification Rate for the most recent 3 year
period (must be an average of 1.0 or less)

8.1.2 Total recordable injury/illness rate.

8.1.3 Lost work rate for the most recent 3 year period.

8.1.4 All must be in accordance with the description in Exhibit G
- Design-Build Manual

Section 9 - The Design and Construction Schedule

Provide a detailed design and construction schedule CPM timeline,
identifying critical milestones and number of days to complete Project,
from the Notice to Proceed to an operational Project. No single

activity to exceed a 30-day duration. Design-Builder shall identify 30
days of float to be used at the discretion of the County.

Section 10 - Life Cycle Costs.

Life Cycle Costs - (roject Manager and Section Head to work with
project team to determine elements requiring LCC and duration.
Project Manager to attach LCC requirements to RFP).

Section 11- Proposed Price (in a separate sealed envelope.)

Proposed Price - Costs: Provide a breakdown of the Project costs,
including (but not limited to):

11 .1 Design

11 .2 Permits and Regulatory Requirements

11.3 Construction & Administration

11.4 CSI (16 Division) Construction Cost Summary Form I

11 .4.1 Design-Builder's Contingency
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11 .4.2 Design-Builder's Fee

11 .5 The Design-Builder entity's builder fee for construction wil
be identified separately as a lump sum. The Design-
Builder's fee portion wil be divided by the construction cost
to establish a percentage. The calculated percentage will
be utilized to determine the Design-Builder's fee for

additional scope of work change order items and extended
duration as may be authorized by Public Works over the
course of the Project. (PM shall compare and verify
language in this section with project Design-Builder

agreement)

Section 12 - Acceptance of Terms and Conditions

Acceptance of Terms and Conditions shall include a statement
affirming the Proposer's acceptance of the terms and conditions
contained in the attached sample Design-Builder Agreement.

Section 13 - Required Certifications

Required Certifications
Design-Builder shall complete and submit with the proposal, the
following certifications and forms. Except for the Contractor
Employee Jury Service Program form, these forms are required only
from the prime. The Contractor Employee Jury Service Program form
must be completed and signed by the entire project team.

13.1 Completed Best Management Practices Requirements
Form (Specification Section 00310)

13.2 Completed Construction and Demolition Debris Recycling
Requirements (Specification Section 00311)

13.3 Completed Listing of subcontractors Form(Specification
Section 00430)

13.4 CBE Participation Enterprise (CBE) Participation Form
(Specification Section 00435)

13.5 Completed and signed Local Small Business Enterprise
Preference Program (Specification Section 00438)
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13.6 Equals (Specification Section 00440), if applicable

13.7 Completed and signed Community Business Enterprise
Program Sanctions form. (Specification Section 00445)

13.8 Completed and Signed Non-Collusion Affidavit Form
(Specification Section 00450)

13.9 Completed and signed Avoidance of Conflict of Interest
Certification, EEO Certification, and Lobbyist Ordinance
Affidavit form.

13.10 Completed and signed Attestation of Willingness to
Consider GAIN/GROW Participation form (Specification
Section 00460)

13.11 Completed history of past and current contracting with the
County over the past three years. (Specification Section
00465)

13.12 Completed and signed False Claims form. (Specification
Section 00470)

13.13 Completed and signed Civil Litigation History form.
(Specification Section 00471)

13.14 Completed and signed Criminal Conviction (Specification
Section 00472)

13.15 Completed and signed Debarments form. (Specification
Section 00473)

13.16 Completed and signed Labor Law/Payroll Violations form.

(Specification Section 00474)

13.17 Completed and signed Contractor Employee Jury Service
Program form from the consultant and entire project team.

(Specification Section 00485)

13.18 Completed and signed Design-Builder Industrial Safety
Record (Specification Section 00490)

13.19 Completed and signed II PP and CSP Affdavit.
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(Specification Section 00491)

13.20 Completed and signed Proposer's Organization
Question/Affdavit (Specification Section 00492)

Section 14 - CBE Participation

CBE Participation shall include documentation of Proposer's good
faith efforts to meet the CBE participation goal specified in Section 4,
CBE Participation.

The project-specific combined staffng totals indicated on the CBE
Participation form must total the aggregate of the project-specifiedstaff. .
Section 15 - Indemnification, Insurance, and Bonds

15.1 Indemnification and Insurance shall include a statement

accepting the provisions indicated in Specification Section
00700 & 00800.

15.2 Financial and Bondina Data shall include a completed and

signed Bid Bond Form (Specification Section 00410). Also
include notarized letter from your surety attesting to the fact
that the firm possesses the bonding capacity to obtain
bonding necessary to provide the required services.

6 EVALUATION CRITERIA
Public Works reserves the right to waive minor deficiencies and irregularities.
Proposals wil be evaluated on a best value basis to the County. The Part A rating
criteria outlined in Section 1 .4.3 and in this section will be used to (a) determine if
the Design-Builder has met the minimum qualifications required by the County (b)
rank all interested parties and determine the top three (3) proposers according to
their scores as evaluated by the Project Evaluation Committee to be invited to
submit a response to Part B - Technical and Cost Proposals. Part B rating criteria
will be used to select the recommended Design-Builder for the project. (PM to select
either description (a) or (b) above to coordinate with Section 1.4.3)
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6.1 Part A - Prequaliication Questionnaire:

The purpose of this RFP Questionnaire is to provide the Project Evaluation
Committee with suffcient information to determine if a Design-Builder is
responsible to satisfactorily perform the proposed work. Used in this context,
the term Responsible has reference to trustworthiness, as well as quality,
fitness, capacity, experience, and abilty of the Design-Builder to satisfactorily
perform the work.

The Part A submission must be complete, in the correct format, and
submitted in accordance with the established schedule. All applicable
portions of the attached forms should be completed, with attachments if the
space provided is not suffcient. Any submittal failing to clearly present all of
the requested information, or failing to be in the format requested, may be
considered nonresponsive, and rejected on that basis.

6.1.1 The Pre-qualification questionnaire is comprised of the four (4) parts,
as well as a Commitment to Propose statement and an Oath of
Truthfulness described below. :
. Part 1: Addresses the technical requirements necessary to

meet the minimum baseline qualifications for Design-Build
work as set forth by the County.

· Part 2: Design-Builder must agree, that if invited to submit a
Part B - Technical & Cost Proposal, they wil include signed
copies of all County required certifications necessary to
provide services to the County.

· Part 3: Addresses the organization, structure and history of the
Design-Builder.

. Part 4: Provides the opportunity for the Design-Builder to

demonstrate experience with similar types of projects as either
a Design Build entity, traditional design- or construction firm,
along with a chance to highlight other positive information that
the Design-Builder deems beneficial to the project and should
be considered by the -County.

. Part 5 - Commitment To Propose: The Design-Builder must

certify that it will provide a full and complete proposal for the
project. The statement is a pass/fail statement, and any
proposer that wil not verify a commitment to provide a full and
complete proposal wil not be invited for Part B.

. Part 6 - Oath of Truthfulness: The Contractor and Architect

members of the Design-Builder must both declare under
penalty of perjury under the laws of the State of California, that
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the information provided in this RFP is correct. Additionally,
providing false information in this RFP is, in itself, grounds for
disqualiication.

6.1.2 Part A submittals will be evaluated by the Project Evaluation

Committee as follows:

. A "pass/fail" evaluation wil be made of each response

received for Part 1 to determine whether the Design-Builder
has met the minimum essential qualifications. Failure to
include all of the mandatory pass/fail requirements may be
cause for disqualifying the proposer as nonresponsive.

. Part 2, County required certifications. The Design-Builder must

affrm that it wil fill out and submit all required County
Certifications along with their Part B - Technical and Cost
proposals if invited. Failure to confirm a willingness to provide
required certifications may be cause for disqualifying the
proposer as nonresponsive.

. Proposers that have submitted all required information will be

determined to be Responsive to the pre-qualification
requirements.

. Questions from the Pre-qualification Questionnaire (Parts 3

and 4) will then be scored and totaled for all proposers that
have been determined to be Responsive.

. (a) All proposers that have met the minimum criteria set by
the County (b) The three (3) highest scored proposers -
wil then be invited to submit the Part B - Technical and Cost
Proposals. (PM to use correct reference here based on
Section 1.4.3)

Summary of Evaluation Process:
Part 1 - Essential Requirements for

Pass / Fail
Qualification

Part 2 - County required certifications Pass / Fail

Part 3 - Business History and
See Exhibit A for scored
questions and criteria.

Organization.

Part 4 - Project Experience History
See Exhibit A for scored
questions and criteria.
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6.2 Part B-Technical and Cost Proposal: The following is an overview of a
generic evaluation process that may by utilized by the County. The specific
evaluation process for a project will be compiled by the Department of Public
Works and approved by County Counsel prior to issuance of project specific
RFP Documents.

6.2.1 General - It is County's responsibility to select a Design-Builder
through evaluating, in an objective manner, proposals submitted in
response to the RFP in order to determine the Best Value for this
Project. The basis of this evaluation is a Proposal comprised of
technical and cost components. The Proposal, includes but is not
limited to those items each Proposer proffers to meet the County's
criteria relating to technical design and construction expertise, life
cycle cost, skilled labor force availabiliy, safety record, price, and
other factors as may be defined by the Project Manager.

6.2.2 Process - In order to review and score the Proposals the County

shall select a team, the Evaluation Committee, which wil be
responsible for reviewing and scoring the content of the Proposal(s)

and establishing the ranking to determine the Proposals from the
most advantageous to the least.

The content of the Proposal(s) shall be reviewed based upon the
criteria defined in the RFP. Those Proposals that have not met the
Submission Requirements may be deemed as non-responsive and
disqualiied from further review, scoring, selection, and consideration
during the RFP process.

The Evaluation Committee will review all Proposals and assign points
to all sections/criteria of the Proposal based upon the criteria outlined
in this RFP. When complete all points shall be talled for each
Proposal. The Design-Builders total score wil be used to rank the
Proposals sequentially from the most advantageous to the least. If
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Oral interviews are used, either optional or mandatory, they wil be
conducted after scoring of the technical and cost proposal.

The list of most advantageous to the least wil be presented to the
Board of Supervisors with a recommendation regarding the award of
the Design-Build Contract.

6.2.3 Non-Responsive Proposals - Proposals that do not include the
required criteria as defined in the RFP, do not submit and/or provide
the overall RFP Proposal content required to complete the review and
scoring process, or take unacceptable exceptions to the RFP criteria
may be deemed as non-responsive and disqualiied from further
consideration at the discretion of the County.

The County reserves the right to reject any and all proposals or waive
any informalities, irregularit,ies, or technicalities in the proposals
received or in the proposal review process, if, in its sole judgment, the
County determines it to be in the best interests to do so.

6.2.4 Scorinq - Each Proposal wil be scored using an assigned points

evaluation. Each section of the Proposal wil be reviewed and scored
for all Proposers. Technical proposals will be evaluated first, and then
the cost proposals wil be evaluated and assigned points only after all
technical components have been scored. When all sections of the
Proposal evaluated, scores will then be summarized. The Proposers'
total scores for their Proposals wil be used to rank and determine the
selection of the best value Design-Builder.

(See the example scoring summary below)

The points and weighted values (factors) for the Proposal will be as follows:

Qualiy Point Scoring Summary Weighted
Points

Technical Design and Construction Expertise (.10% 100
Min.)

Life Cycle Cost (.Greaterthan 15 Years min. -10% Min.) 100
Skilled Labor Force Availabilty (.10% Min.) 100
Acceptable Safety Record (.10% Min.) 100
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Price (.10% Min.) (note: this item indicates 20% although min is 10%) 200
Design-Build Team Personnel & Organization (example) 100
Delivery Plan (example) 200
Oral Presentations (example -'if used) 100

Total Point Max per Evaluator 1,000

. Indicates minimum values required by legislation (PCC 20133)
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Exhibit A

Part A

DESIGN-BUILD
PREQUALIFICATION

QUESTIONNAIRE

PROJECT NAME

SPECS XXXX; C.P. XXXX

DATE

LOS ANGELES COUNTY
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CA 91803



CONT ACT INFORMATION

PART 1: BASIC REQUIREMENTS FOR PRE-QUALIFICATION

PART 2: LOS ANGELES COUNTY REQUIRED CERTIFICATIONS

PART 3: ORGANIZATION, HISTORY, ORGANIZATIONAL PERFORMANCE AND
COMPLIANCE WITH CIVIL AND CRIMINAL LAWS

PART 4: RECENT CONSTRUCTION PROJECTS COMPLETED

PART 5: COMMITMENT TO PROPOSE

PART 6: OATH OF TRUTHFULNESS
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CONTACT INFORMATION

Check One: D
D
D
D
D

Corporation
Partnership
Sole Prop.

Joint Venture
Other

Firm Name:
(as it appears on license)

Contact Person:

Address:

Phone: Fax:

If firm is a sole proprietor or partnership:

Owner(s) of Company

Contractor's License Number(s):

Include completed Prequalification Questionnaire for each of the following checked
boxes: PROJECT MANAGER TO CHECK APPLICABLE BOXES:

D Architect
D Structural Engineer
D Mechanical Engineer
D Plumbing Engineer
D Electrical Engineer
D Civil Engineer
D Other Engineer(s)
D Excavation Contractor
D Mechanical Contractor
D Plumbing Contractor
D Electrical Contractor
D Security Contractor
D Other Contractor(s)

(Include each ::0.5% of Cost)

(Include each ::0.5% of Cost)

NOTE: If proposing firm is a Joint Venture, all members are required to fil out a
Prequalification Questionnaire.

NOTE: Each question below is followed by an indication of who needs to respond
as follows: Prime only (the Construction contractor member of the Design-
Builder); Prime and AlE (the Contractor member of the Design-Builder and the
architect and engineers of record); All (the Design-Builder and all named
subcontractors).

3



ESSENTIAL REQUIREMENTS FOR PRE-QUALIFICATION

All questions in this section are Pass/FaiL.

The Design-Builder will be immediately disqualified if the answer to any of questions 1.1
through 1.8, including any subparts (i.e., 1.2a, 1.2b, or 1.2c) is "No".

The Design-Builder will be immediately disqualified if the answer to any of questions
1.9,1.10,1.11 or 1.12 is "Yes".1

The County reserves the right to ask for any additional information based on the
responses provided, and wil use this information, along with any other relevant
information, to evaluate whether or not the Design-Builder is responsible to
perform the proposed work.

1.1 Design-Builder possesses a valid and current California Contractor's license for
the project or projects for which it intends to submit a bid. Prime
DYes D No

1.2 Design-Builder has attached a notarized statement from an admitted surety

insurer (approved by the California Department of Insurance) confirming that the
Design-Builder has the capacity to provide the following insurance policies:

1.2.a Comprehensive general liability insurance policy specific to the Proposed
Project, with a policy limit of at least $2,000,000 per occurrence,

$4,000,000 aggregate and $4,000,000 for products/completed operation
aggregate. Prime
DYes D No

1 .2.b Professional liability insurance policy specific to the Proposed Project with
a policy limit of at least $2,000,000 per occurrence and $4,000,000
aggregate for work on a Design-Build Contract. Prime & AlE
DYes D No

1.2.c Automobile insurance policy specific to the Proposed Project with a policy
limit of at least $2,000,000 per accident. Prime & AlE
DYes D No

1.3 Design-Builder and all subcontractors have current workers' compensation

insurance policy as required by the Labor Code or is legally self-insured pursuant
to Labor Code section 3700 et. seq. All '

DYes D No

1 A contractor disqualified solely because of a "Yes" answer given to question 1.9, 1.10, or 1.12 may

appeal the disqualification and provide an explanation of the relevant circumstances during the appeal procedure.
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1.4 Have you attached a copy of a reviewed or audited financial statement with
accompanying notes and supplemental information for the last three fiscal
years. Prime only

DYes D No
NOTE: A financial statement that is neither reviewed nor audited is not
acceptable. A letter verifying availabilty of a line of credit may also be
attached; however, it wil be considered as supplemental information only,
and is not a substitute for the required financial statement.

1.5 Have you attached a notarized statement from an admitted surety insurer
(approved by the California Department of Insurance) and authorized to issue
bonds in the State of California, which states: (a) that your current bonding
capacity is sufficient for the project for which you seek Prequalification, and (b)
the amount of your current available bonding capacity?3 Prime only
DYes D No
NOTE: Notarized statement must be from the surety company, not an
agent or broker.

1.6 Does the Contractor Member of the Design-Builder possess a valid and current
license required for the proposed project? Prime only

DYes D No

List all California construction license numbers, classifications and expiration
dates of the California contractor licenses held by your firm: All

1.7 Does the Architect Member of the Design-Builder possess a valid and current
California Architect's Registration? AlE
DYes D No
List all California architect and engineer license numbers, classifications and
expiration dates: All

2 Public Contract Code section 20101 (e) exempts from this requirement a contractor who has qualified as a

small business pursuant to Government Code section 14837(d)(1), if the bid is "no more than 25 per cent of the
qualifying amount provided in section 14837(d)(1)." As of January 1,2001, the qualifying amount is $10 million,
and 25 per cent of that amount, therefore, is $2.5 millon.

3 An additional notarized statement from the surety may be requested by the County at the time of

submission of a bid, if this prequalification package is submitted more than 60 days prior to submission of the bid.
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1.8 Has your firm maintained an Experience Modification Rate (EMR) with an

average of 1.0 or less for the last three premium years? Prime only
DYes D No
NOTE: If the Design-Builder is a joint venture, provide the EMR for every
member of the joint venture for each of the last 3 premium years. The
combined weighted average EMR of the joint venture has to be 1.00 or less
for the 3 most recent premium years.

Attach a copy of your worker's compensation insurance carrier's

Experience Modification Rate (EMR) letter for the last three premium years.

Attach a separate sheet for the Design-Builder or each member (as appropriate)
indicating the following information:
EMR year 1:
EMR year 2:
EMR year 3:
3 year EMR average:

1.9 Has your contractor's license been revoked at any time in the last five years? All
DYes D No
NOTE: Any proposed subcontractors that have had their contractor's
licenses revoked in the last 5 years, wil disqualify the Design-Builder.

1.10 Has a surety firm completed a contract on your behalf, or paid for completion
because your firm was default terminated by the project owner within the last five
(5) years? Prime only
DYes D No

1.11 At the time of submittng this prequalification form, is your firm ineligible to bid on
or be awarded a public works contract, or perform as a subcontractor on a public
works contract, by any public entity/agency. All
DYes D No
NOTE: If you are currently debarred' and the debarment period wil end
prior to the proposed contract award date, you may answer no to the
question and indicate the current debarment beginning and end dates on a
separate sheet of paper.

1.12 At any time during the last five years, has your firm, or any of its owners or
officers been convicted of a crime involving the awarding of a contract of a
government construction project, or the bidding or performance of a government
contract? All
DYes D No
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PART 2 LOS ANGELES COUNTY REQUIRED CERTIFICATIONS

The Design-Builder must affirm that you have reviewed all County forms listed in this
section and agree to fil and attach all forms . listed below as part of the Part B -
Technical and Cost Proposal. This is a Pass/Fail requirement.

The following questions (2.1 through 2.20) are all Pass / Fail questions

The following County required forms will be completed, signed, and attached to the
Part B Technical and Cost Proposals:

DYes D No
2.1 00310 - Best Management Practices Requirements

DYes D No

2.2 00311 - Construction and Demolition Debris Recycling Requirements

DYes D No

2.3 00312 - Insurance Requirements

DYes D No
2.4 0041 0 - Bid Bond

DYes D No
2.5 00430 - Avoidance of Conflict of Interest

DYes D No

2.6 00435 - CBE Participation Form

DYes D No
2.7 00440 - Equals

DYes D No
2.8 00445 - Community Business Enterprise

DYes D No
2.9 00450 - Non-Collusion Affidavit

DYes D No
2.10 00460 - Gain Participation Affidavit

DYes D No
2.11 00465 - Contracting Participation Affidavit

DYes D No
2.12 00470 - False Claims

DYes D No
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2.13 00471 - Civil Litigation History
DYes D No

2.14 00472 - Criminal Convictions
DYes D No

2.15 00473 - Debarments

DYes D No
2.16 00474 - Labor Law/Payroll Violations

DYes D No
2.17 00485 - Contractor Employee Jury Duty

DYes D No
2.18 00490- Contractors Industrial Safety Record

DYes D No
2.19 00491 - Injury & Illness Prevention & Code of Safe Practices Affidavit

DYes D No
2.20 00492 - Bidders Organization Questionnaire/Affidavit

DYes D No
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PART 3 ORGANIZATION, HISTORY, ORGANIZATIONAL PERFORMANCE
AND COMPLIANCE WITH CIVIL AND CRIMINAL LAWS

Current Oraanization and Structure of the Desian-Builder

3.1 For Firms That Are Corporations:

3.1.a Date incorporated:

3.1.b Under the laws of what state:

3.1.c Provide all the following information for each person who is either (a) an
officer of the corporation (president, vice president, secretary, and

treasurer), or (b) the owner of at least ten percent of the corporation's

stock.

Name Position Years %
with Co. Ownership

3.1.d Identify every construction firm that any person listed above has been
associated with (as owner, general partner, limited partner or offcer) at
any time during the last five years.
NOTE: For this question, "owner" and "partner" refer to ownership
of ten percent (10%) or more of the business, or ten percent (10%) or
more of its stock, if the business is a corporation.

Dates of

Person's Name Construction Firm
Person's

Participation
with Firm
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3.1.e If your firm has operated under any other business names and/or business
licenses during the last five years, provide those names and licenses
below.

Firm Name License Years in
Operation
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3.2 For Firms That Are Partnerships:

3.2.a Date of formation:

3.2.b Under the laws of what state:

3.2.c Provide all the following information for each partner who owns 10 per
cent or more of the firm.

Name Position Years %
with Co. Ownership

3.2.d Identify every construction company that any partner has been associated
with (as owner, general partner, limited partner or officer) at any time
during the last five years.
NOTE: For this question, "owner" and "partner" refer to ownership
of ten percent (10%) or more of the business, or ten percent (10%) or
more of its stock, if the business is a corporation.

Dates of

Person's Name Construction Company Person's
Participation
with Company
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3.2.e If your firm has operated under any other business names and/or business
licenses during the last five years, provide those names and licenses
below.

Firm Name License Years in
Operation
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3.3 For Firms That Are Sole Proprietorships:

3.3.a Date of commencement of business.

3.3.b Social security number of company owner.

3.3.c Identify every construction firm that the business owner has been
associated with (as owner, general partner, limited partner or officer) at
any time during the last five years.
NOTE: For this question, "owner" and "partner" refer to ownership
of ten percent (10%) or more of the business, or ten percent (10%) or
more of its stock, if the business is a corporation.

Dates of

Construction Person's
Person's Name

Company Participation
with
Company

3.3.d If your firm has operated under any other business names and/or business
licenses during the last five years, provide those names and licenses
below.

Firm Name License Years in
Operation
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3.4 For Firms That Intend to Make a Bid as Part of a Joint Venture:

3.4.a Date of commencement of joint venture.

3.4.b Provide all of the following information for each firm that is a member of
the joint venture that expects to bid on the project:

%

Name of firm Ownership
of Joint
Venture
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Historv of the Business and Oraanizational Performance

This section includes additional questions regarding the business performance.
Some questions are for information only; however, Design-Builder may be
disqualified if it fails to completely or accurately answer these questions. The
County reserves the right to ask for any additional information based on the
responses provided, and may use this informatio,n, along with any other relevant
information, to evaluate whether or not the Design-Builder is responsible to

perform the proposed work. Thirty (30) questions in Parts 3 and 4, include
scoring criteria that wil be used to evaluate the ranking of the candidates.

Please refer to Section 6 (Evaluation Criteria) of the RFP for the overall scoring
criteria.

3.5 Has there been any change in ownership of the firm at any time during the last
three years? Prime only - Information only
NOTE: A corporation whose shares are publicly traded is not required to
answer this question.
o Yes 0 No If "yes," explain on a separate signed page.

3.6 Is the firm a subsidiary, parent, holding company or affiliate of another

construction firm? Prime only - Information only
NOTE: Include information about other firms if one firm owns 50 per cent
or more of another, or if an owner, partner, or officer of your firm holds a
similar position in another firm.
o Yes 0 No If "yes," explain on a separate signed page.

3.7 Are any corporate officers, partners or owners connected to any other
construction firms? Prime only - Information only
NOTE: Include information about other firms if an owner, partner, or officer
of your firm holds a similar position in another firm.
o Yes 0 No If "yes," explain on a separate signed page.

3.8 Does your firm have the qualified, experienced key personnel available to work
on the proposed project during the indicated time period. The required positions
include, but are not limited to Project Executive, Project Manager, Project

Engineers, Project Superintendents and Design Architects and Engineers.
Prime and AlE - Information Only
o Yes 0 No
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3.9 How many years has your organization been in business in California as a
contractor under your present business name and license number? Prime only

Years in Business

3 years or less = 2 points
4 years = 3 points
5 years = 4 points
6 years or more = 5 points

3.10 Is your firm currently the debtor in a bankruptcy case? Prime only
DYes D No
If "yes," please attach a copy of the bankruptcy petition, showing the case

number, and the date on which the petition was filed.

No = 3 points Yes = 0 points

3.11 Was your firm in bankruptcy at any time during the last five years? Prime only
(This question refers only to a bankruptcy action that was not described in
answer to question 2.9, above)
DYes D No
If "yes," please attach a copy of the bankruptcy petition, showing the case

number and the date on which the petition was filed, and a copy of the
Bankruptcy Court's discharge order, or of any other document that ended the
case, if no discharge order was issued.

No = 3 points Yes = 0 points
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Licenses

3.12 If any of your firm's license(s) are held in the name of a corporation or

partnership, list below the names of the qualifying individual(s) listed on the
Contractor's State License Board (CSLB) records who meet(s) the experience
and examination requirements for each license. All - Information only

3.13 Has any CSLB license held by your firm or its Responsible Managing Employee
(RME) or Responsible Managing Officer (RMO) been suspended within the last
five years? Prime only
DYes D No
If "yes" please explain any mitigating circumstances on a separate signed sheet.

No = 5 points Yes = 0 points

3.14 Has the Architect Member of the Design-Builder had their California Architect's
Registration revoked at any time in the last five years?
DYes D No If "yes," please explain on a separate signed sheet.

No = 5 points Yes = 0 points

3.15 Provide a listing of any violations of the Contractors' State License (Chapter 9
commencing with Section 7000 of Division 3 of the Business and Professions
Code), including violations related to the payment of wages, benefits,
apprenticeship requirements, or personal income tax withholding, or of Federal
Insurance Contribution Act (FICA) withholding requirement settled against any
member of the Design-Builder. Information only

3.16 Have you attached a list of names and positions of your firm's RME and/or RMO
for the last five years? Prime only - Information only
DYes D No
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Disputes

3.17 At any time in the last five years has your firm been assessed and required to
pay liquidated damages of more than 30 days following completion of a project
under a construction contract with either a public or private owner? Prime only
DYes 0 No
If "yes", explain on a separate signed page, identifying all such projects by
owner, owner's address, the date of completion of the project, amount of
liquidated damages assessed and all other information necessary to fully explain
the assessment of liquidated damages.

No projects with liquidated damages of more than 30 days = 5 points.
One project with liquidated damages of more than 30 days = 4 points.
Two projects with liquidated damages of more than 30 days = 3 points
Any other answer: no points

3.18 In the last five years has your firm, or any, firm with which any of your company's
owners, officers or partners was associated, been debarred, disqualified,
removed or otherwise prevented from bidding on, or completing, any government
agency or public works project for any reason? Prime only
NOTE: "Associated with" refers to another construction firm in which an
owner, partner or officer of your firm held a similar position, and which is
listed in response to question 1 c or 1 d on this form.
DYes 0 No
If "yes," explain on a separate signed page. State whether the firm involved was
the firm applying for prequalification here or another firm. Identify by name of the
company, the name of the person within your firm who was associated with that
company, the year of the event, the owner of the project, the project and the
basis for the action.

No = 5 points Yes = 0 points

3.19 In the last five years has your firm been denied an award of a public works

contract based on a finding by a public agency that your company was not a
responsible bidder? Prime only
DYes 0 No
If "yes," explain on a separate signed page. Identify the year of the event, the
owner, the project and the basis for the finding by the public agency.

No = 5 points Yes = 0 points
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* * * * *
The following two questions refer only to disputes between your firm and
the owner of a project. You need not include information about disputes
between your firm and a supplier, another contractor, or subcontractor.
Also, you may omit reference to all disputes with amounts of less than
$50,000.

3.20 In the past five years has any claim against your firm concerning your firm's work
on a construction project been filed in court or arbitration? Prime onlyDYes D No .
If "yes," on separate signed sheet of paper identify the c1aim(s) by providing the
project name, date of the claim, name of the claimant, a brief description of the
nature of the claim, the court in which the case was filed and a brief description
of the status of the claim (pending or, if resolved, a brief description of the
resolution). Prime only - Information only

3.21 In the past five years has your firm made any claim against a project owner

concerning work on a project or payment for a contract and filed that claim in
court or arbitration? Prime only - Information only
DYes D No

If "yes," on separate signed sheets of paper identify the claim by providing the
project name, date of the claim, name of the entity (or entities) against whom the
claim was filed, a brief description of the nature of the claim, the court in which
the case was filed and a brief description of the status of the claim (pending, or if
resolved, a brief description of the resolution).

3.22 At any time during the past five years,' has any surety company made any
payments on your firm's behalf as a result of a default, to satisfy any claims
made against a performance or payment bond issued on your firm's behalf, in
connection with a construction project, either public or private? Prime & AlE
DYes D No
If "yes," explain on a separate signed page the amount of each such claim
(payment), contract value, the name and telephone number of the claimant, the
date of the claim, the grounds for the claim, the present status of the claim, the
date of resolution of such claim if resolved, the method by which such was
resolved if resolved, the nature of the resolution and the amount, if any, at which
the claim was resolved.

(question continued on next page)
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NOTE: Any payment ranging from 0% to 5% wil be counted as 1 claim, any
payment in excess of 5% of the contract value wil be counted as 2 claims
for the scoring of this question. Any payment in excess of 10% of the
contract value wil be counted as 3 claims for the scoring of this question.

If your firm's average gross revenue for the last three years was less than
$50 milion scoring is as follows:

5 points for either "No" indicating no such claim.
3 points for "Yes" indicating 2 such claims.
Subtract five points for "Yes" if more than 3 or more such claims.

If your firm's average gross revenue for the last three years was more than
$50 milion, scoring is as follows:

5 points for either "No" or a "Yes" indicating 1 such claim.
4 points for "Yes" indicating 2 such claims.
3 points for "Yes" indicating up to 4 such claims.
Subtract five points for "Yes" indicating 6 or more such claims.

3.23 In the last five years has any insurance carrier, for any form of insurance, refused
to renew the insurance policy for your firm? Prime and AlE
DYes D No
If "yes," explain on a separate signed page. Name the insurance carrier, the
form of insurance, the year of the refusal and any justification provided (include
copies of this justification). In a separate sheet, explain reason for the denial and
provide a copy of the denial letter. The County reserves the right to reinstate
points based on the responses provided.

5 points for "No".

4 points for "Yes" indicating 1 such instance
3 points for "Yes" indicating 2 such instances.
o points for "Yes" or if more than 2 such instances.
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Criminal Matters and Related Civil Suits

3.24 Has your firm or any of its owners, offcers or partners ever been found liable in a
civil suit or found guilty in a criminal action for making any false claim or material
misrepresentation to any public agency or entity? Prime only
DYes D No
No = 5 points Yes = subtract 5 points

3.25 Has your firm or any of its owners, officers or partners ever been convicted of a
crime involving any federal, state, or local law related to construction?
Prime and AlE

DYes D No
No = 5 points Yes = subtract 5 points

3.26 Has your firm or any of its owners, officers or partners ever been convicted of a
federal or state crime of fraud, theft, or any other act of dishonesty?
Prime and AlE

DYes D No
No = 5 points Yes = subtract 5 points

Bondina

3.27 Have you attached a notarized letter from your surety identifying the name of the
company, name of the agent, address and telephone number, bonding capacity,
and bond premium rate for a performance and payment bond for the last three
fiscal years? Prime only - Information only
DYes D No
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Compliance with Occupational Safety and Health Laws and with Other Labor
Leaislation Safety

3.28 Has CAL OSHA cited and assessed penalties against your firm for any "serious,"
or "willful" violations, as determined by OSHA, of its safety or health regulations
in the past five years? (CAL OSHA Act 1973) Prime only

NOTE: If you have fied an appeal of a citation, and the Occupational Safety
and Health Appeals Board has not yet ruled on your appeal, you need not
include information about it.
o Yes 0 No

If "yes," attach a separate signed page describing the citations, including
information about the dates of the citations, the nature of the violation, the project
on which the citation(s) was or were issued, and the amount of penalty paid, if
any. If the citation was appealed to the Occupational Safety and Health Appeals
Board and a decision has been issued, state the case number and the date of
the decision.

If the firm's average gross revenue for the last three years was less than
$50 milion, scoring is as follows:

5 points for "No".

4 points for "Yes" indicating 1 such instance.
3 points for "Yes" indicating 2 such instances.
o points for "Yes" if more than 2 such instances.

If your firm's average gross revenue for the last three years was more than
$50 milion, scoring is as follows:

5 points for either "No" or "Yes" indicating 1, or 2 such instances.
3 points for "Yes" indicating either 3 or 4 such instances.
o points for "Yes" if more than 4 such instances
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3.29 Has the Federal Occupational Safety and Health Administration cited and
assessed penalties against your firm in the past five years? (OSHA Act 1970)
Prime only

NOTE: If you have filed an appeal of a citation and the Appeals Board has
not yet ruled on your appeal, or if there is a court appeal pending, you need
not include information about the citation.
DYes D No
If "yes," attach a separate signed page describing each citation.

If the firm's average gross revenue for the last three years was less than
$50 millon, scoring is as follows:

5 points for "No".

4 points for "Yes" indicating 1 such instance.
3 points for "Yes" indicating 2 such instances.
o points for "Yes" if more than 2,such instances.

If your firm's average gross revenue for the last three years was more than
$50 millon, scoring is as follows:

5 points for either "No" or "Yes" indicating 1, or 2 such instances.
3 points for "Yes" indicating either 3 or 4 such instances.
o points for "Yes" if more than 4 such instances

3.30 Has the Environmental Protection Agency (EPA) or any Air Quality Management
District or any Regional Water Quality Control Board or any other environmental
regulatory agency cited and assessed penalties of more than $25,000 against
either your firm or the owner of a project as a consequence of your firm's work, in
the past five years? Prime only

NOTE: If you have fied an appeal of a citation and the Appeals Board has
not yet ruled on your appeal, or if there is a court appeal pending, you need
not include information about the citation.
DYes D No
If "yes" attach a separate signed page describing each citation.

No = 5 points Yes = 0 points

3.31 Do you have a written safety program and is a copy attached? Prime only
DYes D No

Yes = 5 points No = 0 points
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3.32 Within the last five years has there ever been a period when your firm had
employees but was without workers' compensation insurance or State-approved
self-insurance? Prime only
DYes D No
If "yes," please explain the reason for the absence of workers' compensation
insurance on a separate signed page. If "No," please provide a statement by
your current workers' compensation insurance carrier that verifies periods of
workers' compensation insurance coverage for the last five years. (If your firm
has been in the construction business for less than five years, provide a
statement by your workers' compensation insurance carrier verifying continuous
workers' compensation insurance coverage for the period that your firm has been
in the construction business.)

5 points for "No"
3 points for "Yes" indicating 1 such instance of no more than 30

days in length.
o points for any instance greater than 30 days or two or more

instances of any length.
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Prevailna Waae and Apprenticeship Compliance Record

3.33 Has there been more than one instance (1 identified occurrence involving up to 5
employees) during the last five years in which your firm was required to pay
penalties for your own firm's failure to comply with the State's prevailing wage
laws? Prime only

NOTE: This question refers only to your own firm's violation of prevailng
wage laws, not to violations of the prevailng wage laws by a
subcontractor.
DYes 0 No
If "yes," attach a separate signed page or pages, describing how many instances
occurred (each instance is defined as an occurrence involving a maximum of 5
employees; Le. 1 time with 7 employees would be counted as 2 instances) that
resulted in penalties.

If your firm's average gross revenue for the last three years was less than
$50 milion, scoring is as follows:

5 points for "No"
4 points for "Yes" indicating 1 such instance.
3 points for "Yes" indicating 2 such instances.
o points for "Yes" indicating 3 or more such instances.

If your firm's average gross revenue for the last three years was more than
$50 milion, scoring is as follows:

5 points for either "No", or "Yes" indicating 1 such instances,
4 points for "Yes" indicating either 2 such instances
3 points for "Yes" indicating either 3 or 4 such instances.
o points for "Yes" indicating 5 or more such instances
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3.34 During the last five years, has there been more than one instance (1 identified
occurrence involving up to 5 employees) in which your own firm has been
penalized or required to pay penalties for failure to comply with the Federal
Davis-Bacon prevailing wage requirements? Prime only
DYes D No

If "yes," attach a separate signed page or pages describing how many instances
occurred (each instance is defined as an occurrence involving a maximum of 5
employees; i.e. 1 time with 7 employees would be counted as 2 instances) that
resulted in penalties.

If your firm's average gross revenue for the last three years was less than
$50 milion, scoring is as follows:

5 points for "No"
4 points for "Yes" indicating 1 such instance.
3 points for "Yes" indicating 2 such instances.
o points for "Yes" indicating 3 or more such instances.

If your firm's average gross revenue for the last three years was more than
$50 milion, scoring is as follows:

5 points for either "No", or "Yes" indicating 1 such instances,
4 points for "Yes" indicating either 2 such instances
3 points for "Yes" indicating either 3 or 4 such instances.
o points for "Yes" indicating 5 or more such instances

3.35 Provide the name, address and telephone number of the apprenticeship program

(approved by the California Apprenticeship Council) from whom you intend to
request the dispatch of apprentices to your company for use on any public work
project for which you are awarded a contract by the County of Los Angeles?
Prime only

5 points if at least one approved apprenticeship program is listed.
o points for any other answer.

26



PART 4 RECENT CONSTRUCTION PROJECTS COMPLETED

In this section the County is asking questions relevant to the Design-Builder's

qualifications most closely related to the proposed project. Each question includes
the scoring criteria.

In Sections 4.1. to 4.3 you are to fil out only the appropriate form that applies to your
type of firm. In the case of a partnership, joint venture or any other association

created for the performance of the Design-Build project, you are to fil out Sections
4.1 for the Contractor member and 4.2 for the Architect member.

If your firm is an existing legal Design-Builder, you are to fil out Section 4.3. If you
are an existing legal Design-Build firm, but cannot demonstrate enough true Design-
Build projects as a Design-Build firm to receive the maximum available points (36),
then you may utilze forms 4.1 and 4.2 to demonstrate experience as separate design
and construction efforts. In no event shall the Design-Builder be allowed to achieve

more than thirty-six (36) total points for question 4.1. through 4.3.

Sections 4.4 through 4.11 provide the opportunity to detail the qualiications,
reputation, and benefits of using your firm.

4.1 Contractor Member - Use the following form to provide details for up to three
projects in which the contractor member of the Design-Builder within the last five
to ten years, held, or was part of a joint venture or other legal entity that held a
contract directly with a client or client organization on comparably sized (from
75% to 200% of the proposed project square footage) PROJECT TYPE projects
as defined in this pre-qualification questionnaire, at least one of which was
completed or underway within the last three years.

List up to three additional contracts for comparably sized PROJECT TYPE
projects completed or underway in the last ten years. Copy and fill in the
attached form and label as: Attachment 4.1 A, 4.1 B, 4.1 C, etc.

In the event that the proposer does not have enough projects that fit within the
exact parameters of the criteria identified above (from 75% to 200% of the
proposed project square footage for a PROJECT TYPE building) to achieve the
maximum available points (36), the proposer may provide additional information
on similar projects which may fall outside the specified criteria. The County
reserves the right to consider these other listed projects and assign points to the
proposer as the County deems reasonable based on the information provided. If
substitute projects are accepted by the County, in no event shall the Design-
Builder be allowed to exceed eighty percent (80%) of the available points for
these projects.

CONTRACTOR MEMBER
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ATTACHMENT 4.1: COMPARABLY SIZED PROJECT TYPE
PROJECTS

Project Name: Original Amount: * Project Type:

Client Organization: Final Amount: *

Project Location: Contract Type:
Competitve Bid Lump Sum

Negotiated Lump Sum

Cost Plus

GMP

Other (Describe below)

Client Contact Name: Client Contact Telephone:

Client Address:

In order to qualify for the PROJECT NAME project, the original amount may be
escalated to current value utilizing annual rates of escalation of three percent
until December 31,2003, and eight percent thereafter. These rates of escalation
shall be applied to the Contract value from the date of Contract award.

* NOTE: If these amounts are price escalated to current value, show escalation
computations in Project Description, below.

Scoring:
Bonus:

5 Points for each qualifying project up to 3 projects (15 points total)
1 additional point for each additional project up to 3 projects (3 points)

Project Description:

28



4.2 Architect Member - Use the following form to provide details for up to three
projects in which the architect member of the Design-Builder, within the last five
to ten years, has been the Architect of Record for design of comparably sized

(from 75% to 200% of the proposed project square footage) PROJECT TYPE
proiects as defined in this Pre-qualification questionnaire, at least one of which
was completed or underway within the last three years.

List all contracts for comparably sized PROJECT TYPE projects completed or
underway in the last ten years. Copy and fil in the attached form and label as:
Attachment 4.2A, 4.2B, 4.2C, etc.

In the event that the proposer does not have enough projects that fit within the
exact parameters of the criteria identified above (from 75% to 200% of the
proposed project square footage for a PROJECT TYPE building) to achieve the
maximum available points (36), the proposer may provide additional information
on similar projects which may fall outside the specified criteria. The County
reserves the right to consider these other listed projects and assign points to the
proposer as the County deems reasonable based on the information provided. If
substitute projects are accepted by the County, in no event shall the Design-
Builder be allowed to exceed eighty percent (80%) of the available points for
these projects. '
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ARCHITECT MEMBER

ATTACHMENT 4.2: COMPARABLY SIZED PROJECT TYPE
PROJECTS

Project Name: Original Amount: * Project Type:

Client Organization: Final Amount: *

Project Location: Contract Type:
Competitive Bid Lump Sum

Negotiated Lump Sum

Cost Plus

GMP

Other (Describe below)

Client Contact Name: Client Contact Telephone:

Client Address:

In order to qualify for the PROJECT NAME project, the original amount may be
escalated to current value utilizing annual rates of escalation of three percent
until December 31,2003, and eight percent thereafter. These rates of escalation
shall be applied to the Contract value from the date of Contract award.

* NOTE: If these amounts are price escalated to current value, show escalation
computations in Project Description, below.

Scoring:
Bonus:

5 Points for each qualiying project up to 3 projects (15 points total)
1 additional point for each additional project up to 3 projects
3 points)

Project Description:
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4.3 Design-Builder - Use the following form to provide details for up to three
projects in which the Design-Builder, within the last ten years, held, or was part of
a joint venture or other legal entity that held, a Construction Contract directly with
the client or client organization for a comparably sized (from 75% to 200% of the
proposed project square footage) Design-Build project, as defined in this pre-
qualification questionnaire.

List all contracts for comparably sized Design-Build projects completed or
underway in the last five to ten years. Label the attached sheets: Attachment
4.3A, 4.3B, 4.3C, etc.

In the event that the proposer does not have enough projects that fit within the
exact parameters of the criteria identified above (from 75% to 200% of the
proposed project square footage for a PROJECT TYPE building) to achieve the
maximum available points (36), the proposer may provide additional information
on similar projects which may fall outside the specified criteria. The County
reserves the right to consider these other listed projects and assign points to the
proposer as the County deems reasonable based on the information provided. If
substitute projects are accepted by the County, in no event shall the Design-
Builder be allowed to exceed eighty percent (80%) of the available points for
these projects.
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DESIGN-BUILDER

ATTACHMENT 4.3: COMPARABLY SIZED DESIGN-BUILD PROJECTS

Project Name: Original Amount: * Project Type:

Client Organization: Final Amount: *

Project Location: Contract Type:
Competitive Bid Lump Sum

Negotiated Lump Sum

Cost Plus

GMP

Other (Describe below)

Client Contact Name: Client Contact Telephone:

Client Address:

In order to qualify for the PROJECT NAME project, the original amount may be
escalated to current value utilizing annual rates of escalation of three percent
until December 31, 2003, and eight percent thereafter. These rates of escalation
shall be applied to the Contract value from the date of Contract award.

* NOTE: If these amounts are price escalated to current value, show escalation
computations in Project Description, below.

Scoring: 10 Points for each qualifying project (5 points each
for Architectural and Construction portions) - up to 3 projects
(30 points total)

Bonus: 2 additional point for each additional project up to 3 projects
(6 points)

Project Description:
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4.4 Has any member of the Design-Builder completed or do you have underway any
LEED certified buildings? Please provide details.
DYes D No

Yes = 3 points No = 0 points

4.5 Do you have a LEED Accredited Professional on staff? Provide a list of
personnel and their positions
DYes DNa
Yes = 3 points No = 0 points

4.6 Describe the experience of the Design-Builder working together as a team.

Maximum 5 points. Evaluation committee wil use its discretion to assign
appropriate number of points.

4.7 Describe what percent of the work performed by either member of the Design-

Builder is derived from repeat clients?

NOTE: You should list only clients that exercised a choice in re-hiring your
firm.

1 Point if between 35% and 39%
2 Points if between 40% and 44%
3 Points if between 45% and 49%
4 Points if 50% or over

4.8 Provide examples of positive relationships with any agencies having jurisdiction
that the contractor member of the Design-Builder may have created or
maintained in other projects. Explain how this strategy or these relationships
may be beneficial to this project. Provide a list of references from entities and
agencies, if possible.

NOTE: Explain how these relationships resulted in increased qualiy,
completion ahead of schedule, below budget, additional certification,
accommodation, or some other tangible quantifiable direct benefits to the
project or the Owner.

Maximum 5 points. Evaluation committee wil use its discretion to assign
appropriate number of points.
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4.9 Provide any examples of projects that either member of the Design-Builder has
been involved in that contained performance bonuses and explain how this
opportunity eventually provided a benefit to the client and your firm.

NOTE: Explain how these bonuses resulted in increased qualiy,
completion ahead of schedule, below budget, additional certification,
accommodation, or some other tangible quantifiable direct benefits to the
project or the Owner.

Maximum 5 points. Evaluation committee wil use its discretion to assign
appropriate number of points.

4.10 List any other advantages of using your firm/entity.

NOTE: Explain how your firm wil provide a benefi or service, which wil
result in increased qualiy, early completion, lower budget, certifications,
accommodations, or some other tangible quantifiable direct benefit to the
project or the Owner.

Maximum 5 points. Evaluation committee wil use its discretion to assign
appropriate number of points.
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PART 5 COMMITMENT TO PROPOSE

If selected as one of the three highest ranked proposers, I certify that I will provide a full
and complete proposal for the PROJECT NAME project.

Note: This statement is a Pass/Fail statement. Any proposers that wil not verify a
commitment to provide a full and complete proposal wil not be invited to
propose during the pre-qualiication questionnaire process.

Dated:
Responsible Design-Builder Representative

(Signature)

(Company and Position of Signatory)
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PART 6 OATH OF TRUTHFULNESS

I, the undersigned, certify and declare that I have read all the foregoing answers
to this prequalification questionnaire and know their contents. The matters stated in the
questionnaire answers are true of my own knowledge and belief, except as to those
matters stated on information and belief, and as to those matters I believe them to be
true. I declare under penalty of perjury under the laws of the State of California, that the
foregoing is correct.

Dated:
(Design-Builder's Name)

(Architect/Contractor Member's
Name if separate entities)
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